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I. Annual Executive Summary 
 
During Fiscal Year 2011, Counterpart continued to implement the Community Tourism Alliance Program, aimed at 
generating economic development through tourism and handicrafts in key areas of the country. It is noteworthy that 
Counterpart introduced several significant changes and improvements to its programming. The following may be 
mentioned among the most outstanding innovations: 
 
Preparation of a preliminary gender mainstreaming assessment based on organizational experiences and external 
facilitation from Vital Voices. The assessment highlighted that Counterpart’s programming already had a strong 
gender mainstreaming focus and that additional efforts were needed in terms of systematizing and reporting results. 
Also the assessment provided the necessary planning tools in order to identify and evaluate opportunities, as well as 
monitor and report results with a stronger focus on gender mainstreaming.  
 
The program was expanded into the departments of Totonicapán, Huehuetenango, Quetzaltenango and Quiché 
under the new focus of the Feed the Future initiative, where not only new geographic areas were covered but new 
approaches were used in order to spark economic development in this region that is more isolated from traditional 
tourism routes and facing important challenges in terms of poverty and undernourishment.  
 
Additional and stronger collaboration links were generated with local organizations in order to leverage resources and 
achieve improved results. Strong collaboration with INTECAP, INGUAT, Ministry of Culture and Sports, ANACAFE, 
AGEXPORT’s Arts & Crafts Commission, and CONAP continued, while new or improved relationships included 
Grupos Gestores, Guatemala´s Chamber of Tourism, AGEXPORT’s Sustainable Tourism Commission, Guatemala’s 
Microfinance Network (REDIMIF), WCS, Coopsama Cooperative, and Maya 2012 Committee. Additionally, 
Comunidades de la Tierra was incorporated as a new sub awardee for the incubation of new handicrafts businesses 
in the Western Highlands. 
 
Improve marketing and business practices for tourism SMEs and CBOs through the value chain approach: 
“ Logremos que su empresa ó destino venda más”  (Let´s boost your business) program  
Activity financed through BIODIVERSITY & ECA/CAFTA funding 
 
During Fiscal Year 2011 Counterpart continued to implement customized technical assistance and training activities 
for MSMEs and Community Tourism Organizations in key regions of the country through the “Let’s boost your 
business” (Logremos que su empresa o destino venda más) program. Marketing and promotional strategies and 
activities were designed and implemented both with previous and new beneficiaries. A continuing trend in this activity 
is the fact that tourism SMEs face constant challenges in terms of managing their corporate image, assessing their 
market position and identifying the necessary promotional and commercialization strategies and tools. Thus, for new 
businesses, actions are focused on developing a unified corporate image and developing the initial promotional 
materials, while for longer established ones, the actions are more focused on prioritizing and developing the new 
necessary strategies and tools. In Petén new efforts to identify and incorporate technical assistance beneficiaries 
resulted in the incorporation of 28 new SMEs and organizations into the technical assistance program, for a total of 
52 beneficiaries of this activity in the region. In the Verapaces region, 18 community organizations and SMEs 
continued to receive technical assistance, while one new member was incorporated. In Sololá, 19 new beneficiaries 
were incorporated into the program for a total of 45 current beneficiaries. In the Western highlands 6 organizations 
continued to receive technical assistance during 2011.  
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Catalogue of community tourism destinations in the Verapaces (Financed through ECA/CAFTA funding) 
Counterpart collaborated with several community organizations from the Verapaces region and with Peace Corps 
Volunteers to produce a printed catalog of community tourism destinations for the local community tourism alliance 
called “Viviente Verapaz”. In the process, Counterpart provided technical and financial support in order to produce an 
effective marketing piece that would help promote the community destinations. Counterpart supported Viviente 
Verapaz in ensuring uniformity and quality of the information through a process that allowed the community 
organizations to learn how to present relevant information for tourism promotion. Counterpart then worked on 
harmonizing design concepts and producing a format that would allow for the publication of a professional piece. 
After a revision process by all the involved parties, the catalog was printed and distributed throughout the community 
tourism destinations and through visits to relevant tour operators from Antigua and Guatemala City. The official 
presentation event of the catalog was held on October 8th 2010 at the Chicoj Cooperative Coffee Tour in Cobán, Alta 
Verapaz, one of the featured community destinations. The event was attended by community tourism leaders, tour 
operators and media from the region. The “Viviente Verapaz” community tourism catalog includes relevant 
information, such as a general description, activities and services offered, and contact information, about 10 
community tourism destinations: Té Chirrepeco Ecotour, Chicoj Coffee Tour, Samac Cooperative, Sanimtacá 
Birdwatching Tours, Río Icbolay, Katinamit Museum, Puerta al Mundo Maya, Cahabón River Rafting –  Saquijá, El 
Salto de Chilascó waterfall and Río Negro. 
 
Vernal Equinox Festival in Uaxactun (financed through Biodiversity funding) 
Counterpart supported the Uaxactún Tourism Commission in the organization of the Vernal Equinox Festival in the 
village of Uaxactún, Flores, Petén. The event was held from March 18 to 22, 2011, and aimed at increasing the 
number of visitors to the archaeological site and to strengthen the community organization. The planning and 
preparation process began in early January. Additionally to the coordination and logistics support provided through 
the sub award with Asociación Balam, Counterpart also supported the design of materials to promote the event, 
including banners, posters, and illuminated signs. INGUAT and the Municipality of Flores financed the production and 
distribution of these materials. During the four days of the festival there were cultural and recreational activities, 
including Maya ceremonies, representations of the Maya Ball Game by the Ministry of Culture and Sports, tours 
through the archaeological site, tasting of typical food from Peten, demonstrations of how gum is obtained, and the 
main event, which was the observation of sunrise from the Astronomical Commemoration Complex, or Group E, 
which was designed to mark equinoxes and solstices throughout the year. The event attracted around 1,000 visitors 
to the community and to the site of Uaxactún.  
http://www.prensalibre.com/noticias/Preparan-festival-equinoccio_0_443955646.html 
 
National Tourism Congress (financed through ECA/CAFTA funding) 
Counterpart was a main sponsor of Guatemala´s National Tourism Congress, organized by Guatemala´s Chamber of 
Tourism (CAMTUR) on September 27 and 28. The event featured a series of conferences and forums on current 
tourism trends and innovation related to product development and marketing. A highlight of the event was the fact 
that the two finalist presidential candidates presented their tourism programs and objectives to leaders of the tourism 
sector. In total 230 persons (117 women and 113 men) representing tourism businesses, academia, government and 
development organizations participated in the conferences and workshops. Several additional marketing and product 
development opportunities were identified during this event and follow up will continue during Fiscal Year 2012.  
  
 
 

http://www.prensalibre.com/noticias/Preparan-festival-equinoccio_0_443955646.html
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Service Summit (financed through ECA/CAFTA funding) 
Counterpart was a main sponsor of the Sustainable Tourism component of the Service Summit 2011, especially the 
fam tours with international tour operators. The sustainable tourism conferences of the Service Summit were held on 
September 29 and 30. 112 participants in total (35 men and 77 women) participated in the two days of conferences 
focusing on challenges and opportunities of sustainable tourism and innovation of tourism packages.  
 
The sustainable tourism fam tours of the Service Summit were carried out from September 24 to 29 throughout 
different destinations of the country. Two fam tours themed around archaeology and Maya culture, and Guatemalan 
nature and culture were carried out with 11 international tour operators who tested the products and services of 13 
Guatemalan SMEs and associations. The fam tours were wrapped up with a series of business roundtables for final 
negotiations after the international operators had experiences the products. 
 
Other relevant activities (financed through Biodiversity funding) 
Counterpart actively supported the Southern Petén Tourism Association (TURISURP) in the organization and 
development of the Second Congress of Tourism Competitiveness of the Self-Management Tourism Committees 
(CATs) in the North of Guatemala, which was held from February 17 to 19, 2011, in Hotel Ecológico Finca Ixobel, in 
Poptún, Petén, with 283 participants representing local, national, and Salvadorian tourism businesses, and 
government and municipal institutions. Participants had the opportunity to share experiences, listen to lectures, and 
participate in business meetings and cultural events; they also participated in FAM trips to tourism destinations in the 
region. This activity generated revenue worth more than Q80,000 ($10,000) for the services providers  who were 
involved and more than Q25,000 ($3,125) for the organizer TURISURP. 
 
In collaboration with the Puerta al Mundo Maya communities, Counterpart produced an improved promotional 
brochure, highlighting new tourism services and strengthening the link with private sector lodging providers of the 
region. The preparation and implementation of the Semana Santa tourism information and emergency posts in 
Chisec and Raxruha was supported by Counterpart; however, local empowerment was evident, as this year all the 
implementation activities were led and carried out by the communities and the municipalities, with collaboration from 
the national health centers, municipal transit police, emergency coordination units (CONRED) and private 
businesses.  
 
Increase access to credit and financial services for tourism and handicraft SMEs 
Activity financed through Biodiversity & Global Food Security funding) 
 
Strengthening the tourism value chain through poultry production (financed through Biodiversity funding) 
A novel program for allocation of credits to rural families was implemented in Chisec and Raxruha during this fiscal 
year. A tourism value chain analysis identified that sourcing of raw materials (poultry and eggs) for local restaurants 
was a definite constraint in the communities. At the same time, it was identified that local families, especially local 
women could develop small model farms that would be able to source local restaurants. Counterpart teamed up with 
INTECAP in order to develop the model farms and design a series of technical assistance activities and, in parallel, 
started the search for potential sources that could provide the startup financing. Local Cooperative Coopsama 
became attracted, especially since the producers would be supported by the technical assistance package previously 
designed. After completing the process, 8 women received individual credits, of approximately $1,000 each, in order 
to set up their farms and buy their initial stock of animals. Currently the small farms are producing at a 75% of their 
capacity generating revenue for the families and allowing for repayment of the loans. Main challenges encountered 
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have been the inadequate advising on the side of the input providers which has led some of the beneficiaries to 
inadequate investments or practices and in a few cases proper management of the loans. Both challenges have 
been addressed through closer follow up and technical assistance and by implementing creative monitoring 
methodologies such as homemade charts that are displayed by the beneficiaries and encouraging exchange of 
experiences. Word about this initiative has spread out fast and currently Counterpart is evaluating requests from at 
least 12 additional communities for the implementation of a similar model. The gender mainstreaming approach 
allowed this activity to be focused on women who are constantly in charge of the small farms and empowered in 
order to manage the loans.  
 
Establishment and technical assistance of microcredit facilities in beneficiary communities (financed through 
Biodiversity funding) 
Counterpart’s work through the Community Tourism Alliance and previous USAID projects has facilitated the creation 
of two microcredit facilities in the communities of Sepalau, Chisec, Alta Verapaz and El Zapote, Sayaxché Petén. 
Both communities decided to create a microcredit facility in order to expand the benefits of tourism income to all 
members of the community and requested Counterpart´s technical assistance in setting up the microcredit system 
and tools. Seed capital came from the initial profits of the tourism operations from Sepalau Lakes and Cancuen 
Archaeological site respectively. Both credit facilities have functioning boards, statutes and guidelines, monitoring 
systems, and formats including contracts and accounting registries.  During fiscal year 2011 Sepalau issued 51 micro 
loans ranging from Q500 to Q1000 ($64.52 to $129) for a total of Q45,000 ($5,806.45). The micro loans are operated 
at a 24% annual interest rate and the term of the micro loan is one year, once all credits have been recovered by the 
end of the year, the lending process begins again. In El Zapote the credit board is formed by a group of 7 women. In 
2011 El Zapote issued 45 micro loans (to 41 women and 4 men). The credits in this group range from Q400 to Q1000 
($51.62 to $129) for a total of Q25,000 ($3,225.81). In both cases most of the microloans are used in order to support 
agricultural and small scale livestock activities. 
 
Rural credits through REDIMIF (financed through Global Food Security funding) 
Counterpart also started working in collaboration with Guatemala´s Micro Finance Network (REDIMIF) in order to 
strengthen its member organizations and provide increased access to credit for rural tourism and handicrafts 
initiatives in areas of the project. Through Counterpart’s support, REDIMIF has been able to implement improved 
promotional and technical assistance activities in four of its member organizations. These improved activities have 
facilitated the allocation of 17 rural credits in Totonicapán, Sololá, and Quetzaltenango; 10 of the beneficiaries are 
women and 7 are men. The credits are aimed at obtaining seed or work capital for the expansion of handicrafts and 
services businesses (raw materials, equipment, and expansion of operations). The credits range from Q1000 ($129) 
to Q125,000 ($16,129) for a total of Q 508,810.21 ($65,652.93).  Counterpart will continue to collaborate with 
REDIMIF in order to systematize lessons learned and incorporate the necessary modifications into the rural credit 
models for tourism and handicrafts SMEs.  
 
Develop and consolidate new tourism products and services in the Western Highlands  
Activity financed through Global Food Security funding 
 
Quiché inexplorado tourism destinations (financed through Global Food Security funding) 
In the department of Quiché, Counterpart supported the Ruta Quiché Inexplorado community tourism destinations 
through a collaboration agreement with the World Tourism Organizations ST-EP Foundation and Movimondo 
Foundation. During the first phases, work was focused on the marketing side; initial steps included finalizing the 
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corporate image for the three community destinations involved: Nuevos Mayas, Laj Chimel, and Tubing Chixoy and 
initial steps for the production of websites. On the organizational strengthening side, Counterpart supported in 
developing a series of tools that were used by community members in order to evaluate and systematize experiences 
during an exchange of experiences tour, organized to visit and learn from other ongoing community tourism 
destinations and organizations. Based on the results of the tour, community leaders drafted an improvement plan that 
is being implemented in their own community destinations. With the organizational and destination strengthening 
phase in place, Counterpart worked with the communities and Movimondo on producing a series of promotional 
materials including posters, brochures, radio advertisements and websites that can be visited at 
www.nuevosmayas.com, www.lajchimelecoturismo.com, www.guatetubing.com . 
 
Cerro Sija Municipal Park (financed through Global Food Security funding) 
Counterpart worked in the implementation of the interpretive trail at Cerro Sija Municipal Park in San Carlos Sija, 
Quetzaltenango. This joint initiative was co-financed by the local municipality, Helvetas and Conservation 
International, while Counterpart provided all the technical assistance for the development of the trail and associated 
promotional materials. Promotional materials produced included brochures, factsheets and the webpage 
www.ecocerrosija.com, which has generated very interesting results in terms of visits generated and positioning. 
Additionally Counterpart formalized an agreement to provide technical assistance to a community group that 
manages Vuelve a la Vida hot springs, an important recreational destination in San Carlos Sija.  
 
Incubate new handicrafts producer groups in the Western Highlands and incorporate into value chains  
Activity financed through Global Food Security funding 
 
Under the sub award with Comunidades de la Tierra, over 20 incipient rural producer groups were assessed in order 
to identify groups with potential for business incubation and generating sales in the short term. After the process was 
completed, 3 groups from Totonicapán were selected. The groups then went through a series of workshops in order 
to systematize their vision, become formalized as established businesses and initiate the production process of 
handicrafts that will be commercialized through the Wakami value chain. 
 
Rax Uleu, Aldea Nimasac, Totonicapán, formed by 17 young persons, averaging 24 years of age (10 women and 7 
men). This group then became formalized and legalized as a business under the name of El Artesano. The group 
specialized in producing high end beaded bracelets and, despite facing some initial challenges related to quality of 
raw materials and functionality of designs; samples were completed for the New York International Gift Fair and New 
World Crafts. Sales for this group started in September 2011 and although the initial amount of Q1021 ($132) is quite 
modest to begin with, several orders are being negotiated for this group after the two main international fairs 
described above. An important aspect of this group formed by young members is that one of their main dreams was 
either completing secondary education or attending college. After the group strengthening interventions, with a 
business plan in place, and after initial sales, the members of the group are now moving forward and securing 
enrollment in schools and college for year 2012.  
 
Vida y Esperanza, San Cristóbal, Totonicapán, formed by 21 persons (19 women and 2 men) who are mostly 
mothers and averaging 33 years of age. This group then became formalized and legalized as a business under the 
name of Artesanías Vida y Esperanza. The group produced necklaces for the line “Life is what you make of it”. Since 
this line was already established, and the group was able to comply with quality control, sales for this group began in 

www.nuevosmayas.com
www.lajchimelecoturismo.com
www.guatetubing.com
www.ecocerrosija.com
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June 2011 and rapidly escalated from Q1594.25 ($205.71) in June to Q1017.35 ($905.45)in September, totaling Q 
13,653.34 ($1761.72) over the four month period. 
 
Asociación de Desarrollo Integral de la Mujer Francisquense, San Francisco El Alto, Totonicapán, formed by 17 
women averaging 34 years of age. The group then became formalized and legalized as a business under the name 
of “Artesanías Luz de Lo Alto”. This group is producing dolls made with reused fabrics for the Journey Companions 
collection. While completing the group’s strengthening and legalization process, the women also worked on 
improving their sewing skills and quality control of their products. Due to the high degree of skill and detailed related 
to the completion of this work, the preparation process for this group was longer and the firs sales came in the month 
of August 2011. During August and September the group accounted for sales worth Q 1748.78 ($225.65), but the 
perspective of sales for this group is very high and fast growing depending on their ability to keep up with the high 
levels of quality required.  
 
The results in terms of sales and personal income have been highly satisfactory for two of the three groups recently 
incubated in Totonicapán. The process with both groups started in March and sales began in June and August. Due 
to the high levels of performance and quality and thanks to the commercialization activities co financed by USAID 
sales from the groups have resulted in significant income increases for the women involved. The members of Vida y 
Esperanza received an average additional income of Q390 per person in September and Q542.30 in October, while 
the members of Rax Ulew received an additional income per person of Q920 in September and Q 960 in October. 
For both groups, where high levels of poverty and some cases of children undernourishment were detected in the 
beginning, the increase in income is significant, doubling and tripling income that the families could have received 
through a Government intervention such as Mi Familia Progresa program.  

The groups from the Western Highlands participated along with other groups that source the Wakami products line in 
a leadership workshop held in Guatemala City. During this workshop the groups participated in a series of motivation, 
self-esteem and workgroup sessions and also received additional orientation on tax management and 
implementation of appropriate technologies including Eco filters in their homes and communities.  

 
Strengthen artisan groups already operating in the Western Highlands through the development of value 
added handicrafts collections and insertion into value chains  
Activity financed through Global Food Security funding 
 
Through the sub award with AGEXPORT´s Arts and Crafts Commission, 15 rural groups from Quiché, Totonicapán, 
Quetzaltenango and Huehuetenango were identified in order to generate new value added handicrafts collections 
and strengthen their internal organization as groups. Technical assistance for the production of new designs, product 
lines and incorporation of new techniques was carried out during this Fiscal Year. The new improved collections were 
first presented at the New World Crafts in Antigua Guatemala on September 21 and 22 2011. Several initial contacts 
were generated during the new world crafts, so follow up with the contacts and potential buyers, as well as continuing 
technical assistance with the producer groups will be carried out during Fiscal Year 2012, when the first sales are 
expected.  
 
The New World Crafts Central American handicrafts trade show, in its 4th annual edition, was held in Antigua 
Guatemala during September 21 and 22. The trade show was inaugurated in an event headed by Guatemala’s 
Minister of Economy, Luis Velasquez; USAID Guatemala Mission Deputy Director, Nancy Hoffman; the president of 
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AGEXPORT Francisco Menendez, and the President of AGEXPORT’s Arts & Crafts Commission Hugo Cabrera. The 
inauguration was followed by an inaugural tour of the trade show. This year’s show marks significant improvements 
compared to the previous editions, including increased number of participants (over 100 stands and over 100 
buyers), a deliberate selection of the invited buyers, based on market segments and affinity to Guatemalan products, 
and marked innovation by the participants who are displaying over 800 products. In preparation for the New World 
Crafts, 100 potential handicrafts buyers from the USA were initially identified and a US firm was hired in order to 
select the best buyers based on the type of offer that will be available at the trade show. 
 
The New World Crafts additionally featured a series of conferences and presentations directed both to international 
buyers and to local participants. Topics included: History and evolution of Guatemalan textiles, A forum of 
international buyers, Market and color trends for the upcoming seasons.  
 
Additionally, through different technical assistance activities Counterpart also supported several individual 
participants at the New World Crafts including: Hugo’s Craft (Poptún, Petén), Chick Boss (San Andrés, Petén), 
Fundación Tradiciones Mayas (Sololá), and Artesanías en Madera (Poptún, Petén). 
 
The results of the New World Crafts are carefully monitored in terms of sales and business contacts generated, but it 
is estimated that the initial projection of $700,000 in sales was surpassed during the event and additional sales will 
be generated by following up on contacts during the next weeks. The event marked a record also in terms of visitors.  
The trade show generated coverage in local printed media:  
http://www.prensalibre.com/economia/Exhiben-creaciones-nacionales_0_559144083.html  
http://www.dca.gob.gt/es/20110922/Economia/6047/Feria-artesanal--busca-negocios--por-más-de-US$700000.htm  
 
Improve local and institutional capabilities on public use planning and tourism management in protected 
areas  
Activity financed through Biodiversity & ECA/CAFTA funding. 
 
Workshops on public use planning for protected areas (financed through Biodiversity funding) 
Following up on the participatory process which began with the review and development of recommendations 
regarding tourism and biodiversity conservation policies, Counterpart has been supporting Guatemala´s Protected 
Areas Council (CONAP) in the revision of the tourism and visitation regulations and planning tools and, at the same 
developed a training program on these topics for CONAP officials and protected area managers. Based on this 
process, CONAP requested Counterpart to lead and facilitate a series of regional workshops on visitation planning 
and management for protected areas, with special emphasis on potential assessment, marketing and impact 
management. In total 176 persons participated in 6 regional workshops touching on the main topics identified in 
collaboration with CONAP were held throughout the country during Fiscal Year 2011. Guatemala City (2), 
Quetzaltenango, Alta Verapaz, Petén, Izabal. Participants in the workshops included CONAP staff from the regional 
offices, INGUAT staff, private reserve owners, protected area managers, NGOs, education institutions, Peace Corps 
volunteers and staff from local municipalities.  
 
Diffusion of the Mirador Río Azul National Park Public Use Plan (financed through ECA/CAFTA funding) 
The Public Use Plan for Mirador Río Azul National Park was printed with support from Counterpart and USAID 
through the Community Tourism Alliance. The official document was presented at the Mirador - Río Azul multi-sector 
roundtable in Petén on June 24th. At the event CONAP Undersecretary Omar Molina and Petén Director Mariela 

http://www.prensalibre.com/economia/Exhiben-creaciones-nacionales_0_559144083.html
http://www.dca.gob.gt/es/20110922/Economia/6047/Feria-artesanal
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López recognized the support from the Community Tourism Alliance both in the process for the development of the 
plan, which included providing support to the consultant and collaborating in the ensuing consultation, validation and 
socialization efforts, and in producing a printed document that will be shared with all relevant stakeholders. It is 
important to point out that the Mirador - Río Azul public use planning process was the first to incorporate the new 
guidelines for public use planning in Guatemalan protected areas, developed through an integral participatory 
process led by the Community Tourism Alliance and CONAP.  
 
Four dissemination workshops with local stakeholders were held in collaboration by Counterpart and CONAP during 
the fourth quarter. The workshops included presentations of the public use plan and its components and a space for 
discussion of relevant topics between local stakeholders and relevant authorities and supporting institutions. 
Workshops were held at Carmelita community, the central area of Petén with tour operators and travel agencies, 
Uaxactun community, and at the main office of Sociedad Civil Laborantes del bosque, where the public use plan was 
discussed with representatives of the Melchor de Mencos and Árbol Verde forest concessions and tourism 
commissions.  
 
Support SMEs in the implementation of good management and environmental practices leading to a 
sustainable tourism certification seal  
Activity financed through Biodiversity & ECA/CAFTA funding. 
 
During fiscal year 2010 and the beginning of fiscal year 2011 Counterpart collaborated with Certifica and other 
partners in the implementation of actions in order to promote certification through the GREAT Green Deal seal for 
tourism businesses. The results of these efforts were not satisfactory for the main objectives of the Community 
Tourism Alliance due to a series of factors including: the high costs of the process, which made it unsustainable for 
many SMEs; the low number of certified businesses, which in turn decreases the appeal of the seal as a marketing 
tool (only 13 businesses became certified over FY2010); and, the nature of the businesses involved in the process, 
as they were mainly large scale businesses based in urban or semi urban areas due, to a great extent, to the high 
costs of the process. In light of the observations and results during the process Counterpart recommended focusing 
resources on alternative activities that would potentially have a similar impact in terms of improving management and 
sustainability practices and promoting some form of public and sector recognition for those SMEs involved. The 
alternative activities include: Working with Guatemala’s Center for Cleaner Production in order to implement the 
cleaner production methodology in selected businesses in specific destinations of the country and using the 
Geotourism strategy as a complementary good practices implementation and recognition intervention for tourism 
businesses and destinations. Actions on both fronts are currently underway.  
 
Implementation of cleaner production in restaurants of Lake Atitlán (financed through Biodiversity & ECA/CAFTA 
funding) 
Counterpart is collaborating with Guatemalas Center for Cleaner Production (CGP+L) for the implementation of the 
cleaner production methodology in 15 restaurants of Lake Atitlán. Counterpart and the CGP+L have worked jointly in 
the past in order to generate sector specific methodologies for tourism businesses and based on the lessons learned 
during the process a new improved methodology was developed covering the specific needs and conditions of 
restaurants in Lake Atitlán. Also, local restaurants are very interested in implementing cleaner production as part of 
their operations in order to improve their efficiency and reduce costs, but most importantly, in order to become 
compliant with bylaw 12-2011 regulating water treatment for businesses in the Lake Atitlán basin. The process 
initiated in August with two introductory workshops to cleaner production practices and restaurant efficiency 
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improvement. Main topics covered included: evaluation of improvement options, performance indicators, solid waste 
management, electricity management, and national and local regulations regarding water treatment. In situ 
evaluations were performed at those restaurants interested in order to evaluate feasibility of implementation and 
potential for change. In the selected restaurants the first measurements and evaluations of energy consumption, 
water consumption and illumination efficiency have been already performed. The initiative has generated interest 
among other local businesses who have requested and expansion of the program, so options will be evaluated 
depending on the results of this first round.  
 
Facilitate training and certification or re-certification of a larger number of Community Tourism Guides  
Activity financed through Biodiversity, Global Food Security & ECA/CAFTA funding 
 
Community Tourism Guides official training courses, leading to certification, continued to be implemented in 
communities throughout the country. In total, 8 courses were implemented in 7 communities, leading to the formation 
of 128 new community tourism guides (55 women and 73 men). The communities where the Community Tourism 
Guides courses were implemented are listed below:  
 
Community Department Women Men Total Other sponsoring organizations 
Chahal (1) Alta Verapaz 10 5 15 Chahal Municipality 
Chahal (2) Alta Verapaz 4 5 9 Chahal Municipality 
Chicoj Cooperative Alta Verapaz 2 11 13 - 
Sibinal San Marcos 0 19 19 Municipality of Sibinal and Austrian Cooperation 
Santa Lucía 
Utatlán 

Sololá 7 11 18 Manctzolojyá Municipalities Association 

San José Chacayá Sololá 9 6 15 Manctzolojyá Municipalities Association 
Santo Domingo 
Xenacoj 

Sacatepéquez 12 7 19 Grupos Gestores 

Tejutla San Marcos 11 9 20 - 
 
Design and implement expansion strategy for Geotourism initiative in Guatemala  
Activity financed through Biodiversity & ECA/CAFTA funding 
 
In order to better orient the Geotourism strategy, Counterpart and the Geotourism Council worked on preparing a 
series of methodological and strategic documents that are guiding and supporting the follow up actions of the 
Geotourism strategy for Guatemala. The first document was a full analysis of the situation of the Geotourism initiative 
in Guatemala and its context both nationally and internationally. Counterpart performed a revision of the Geotourism 
concept and its implications and adapted the guiding principles and criteria to the situation of MSMEs and 
destinations in Guatemala. Based on the findings of the analysis, operation schemes for an improved Geotourism 
Council and Advisory Panel were set forth and the main considerations for the management of the online map guide 
platform were systematized. The second document is an operational manual establishing the necessary procedures 
and systems for the Geotourism initiative to progress as intended. Detailed procedures for the functioning of the 
Council and Advisory Panel are established and the roles of the Geotourism partners are outlined. On the other hand 
detailed procedures for operations and information treatment in the online map guide are also established.  
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The official launch of the printed Map Guide was delayed due to a series of political problems related to constant 
changes of leadership in INGUAT and an eroding relationship between private sector and the government 
representatives in the tourism sector. In the end the partners agreed that the general conditions were not supportive 
of a public rollout event, so the official presentation of the Geotourism tools will be rescheduled along with the online 
map. Nonetheless, the partners of the initiative, ANACAFE and INGUAT continued to distribute the Spanish and 
English printed copies of the Map Guide in relevant international fairs and events.  
 
During the fourth quarter of Fiscal Year 2011 Counterpart led the implementation of a series of comprehensive 
assessments under the Geotourism focus for the main destinations of Guatemala. Consultants were selected from a 
pool of tourism and local development experts, and they received a full day of induction and training on the 
Geotourism concepts and the tools and methodologies available. During the course of the assessments, the 
consultants received constant advice and supervision from Counterpart in order to carry out a comprehensive 
assessment combining information collected from the printed Map Guide creation process and from other primary 
and secondary sources. Counterpart will work along with Anacafe and Inguat as well as with local stakeholders in 
order to transform the findings of these assessments into practical actions for destination improvement and for 
improved management practices in local SMEs and destinations. The assessments also provided the complementary 
information needed for the content of the online map which will be launched in the first quarter of FY 2012. 
 
Implement environmental and sustainable tourism good management practices in rural communities 
Activity financed through Biodiversity & Global Food Security funding. 
 
During Fiscal Year 2011 Counterpart implemented sustainable tourism good management practices workshops 
based on the guide for communities of Latin America in 5 community tourism destinations, and environmental 
education and waste management trainings and actions in 29 rural schools. Details are provided below.  
 
In Carmelita, Petén, follow up of an initial workshop on good practices included the implementation of community 
cleanup rallies and the implementation of orientation and regulatory signs in key areas of the community. In Uaxactún 
a cleanup rally was also implemented as part of the prioritized good practices activities. In both communities of 
Petén, Asociación Balam and Counterpart also facilitated a series of environmental education presentations for the 
local elementary schools.   
 
San Pedro Spanish School homestay families (financed through Global Food Security funding) 
In San Pedro La Laguna, in Lake Atitlán, Counterpart partnered with San Pedro Spanish School in order to develop 
an integral strengthening program for local families (specifically local women) providing homestay services to 
students of the school. The program was co-financed by Counterpart and the Spanish School and throughout the 
fiscal year it allowed for 10 local families to receive training and workshops on varied topics identified in a preliminary 
assessment and in the ensuing monitoring actions. Some of the main topics covered included: hygiene, personal 
presentation, management and storage of food products, room decoration, customer service, nutrition, hygienic 
preparation of food and beverages, introduction to foreign habits and expectations, menu planning, and cultural 
sharing. Evaluations of the process included not only practical activities, but also on site visits to the homes in order 
to evaluate implementation and to make relevant recommendations based on actual conditions. Additionally, as part 
of an improved marketing strategy, Counterpart worked with the families and San Pedro Spanish School to produce a 
promotional campaign so that the families could provide their homestay services to non-Spanish students during the 
Semana Santa high tourism season.  
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La Igualdad San Marcos (financed through Global Food Security funding). 
In the community of La Igualdad, San Marcos, Counterpart implemented a workshop on sustainable tourism good 
management practices as part of a collaborative effort with Guatemala’s Tourism Institute (INGUAT) and a project 
funded by the Organization of American States. The workshop was held from September 24 to 26 and the main 
topics covered were water management, solid waste management, and wildlife. The workshop was attended by the 
15 members of the community’s tourism committee and the methodology combined presentations with practical 
activities which led to the preparation of specific SWOT analysis and an action plan in order to generate 
improvements for the community. Counterpart will continue to work with this community in order to strengthen its 
tourism activities through further product and service development and improved marketing.  
 
Educational program for environmental protection and awareness, Raxruhá, Alta Verapaz (financed through 
Biodiversity funding). 
The Community Tourism Alliance’s “Educational program for environmental protection and awareness” also known 
as “Eco-bricks“, is developed in collaboration with the municipality of Raxruhá in the northern province of Alta 
Verapaz. This program has proven to be an innovative and integral approach to engage school children, their 
families, the school system, the municipality as well as other local and national organizations in preservation of the 
environment through solid waste management and environmental education. Up to date, the initiative has taken root 
in 7 urban schools and 24 rural schools in Raxruhá, modifying the curriculum and raising awareness in approximately 
3,200 students. This integrated initiative combines training in the concepts of pollution and specific alternatives to 
solid waste disposal; notably the 3 Rs of Reduce, Reuse, and Recycle, with practical application of the waste 
reduction and reuse efforts. Additionally to learning about waste separation and the production of compost, 
participants reap the benefits by being able to build trashcans, small-scale landfills, restrooms, and even classrooms 
and meeting rooms using the innovative eco-bricks technique based on plastic water or soda bottles filled with 
inorganic plastic trash. These practicum activities demonstrate through action, not words, the benefits of reusing 
plastic; firstly as an investment for the improvement of education conditions for present and future generations and 
second, for minimization of environmental pollution in their communities. The organizations contributing to this 
initiative are: Municipality of Raxruhá, Ministry of Education, Ecofiltro, Counterpart International`s Community 
Tourism Alliance, financed by USAID, and Hug It Forward.  
 
Strengthen the working relationship between the government of Guatemala and the Maya Biosphere Reserve 
communities for tourism development 
Activity financed through Biodiversity funding. 
 
Proyecto Pavo (financed through Biodiversity funding). 
In 2011 the Community Tourism Alliance provided direct support to the community of Uaxactún, Petén through the 
community's concession management authority Organización Manejo y Conservación, Sociedad Civil (OMYC) to 
assist with the resumption of Oscillated Turkey harvest activities after the Proyecto Pavo suffered a hiatus in 2010 
due to the effects of the global economic downturn on demand for Oscillated Turkey sport hunting. 
 
Field activities for 2011 began in March with preliminary meetings and work plans. Field preparations included 
reconstruction of the camp used to house field staff and clients.  A total of 9 clients were hosted by Uaxactún during 
the 2011 field season which took place in April. The client hunters harvested a total of 19 adult male Oscillated 
Turkeys in 2011. Harvest income to Uaxactún included $19,850 from participating clients and approximately $550 
from WCS and the CONAP Director of Wildlife for a total of approximately $20,400. To date Uaxactún has served a 
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total of 122 clients, harvested 200 turkeys, and earned cumulative harvest revenues of approximately $237,575 
(USD).  In total 39 different Uaxactún community members received direct benefits from the operations of Proyecto 
Pavo (5 women and 34 men) which generated an estimate of 570 full time equivalent day jobs.  
 
Strengthening of tourism services in Yaxha –  Nakum –  Naranjo National Park (financed through Biodiversity funding). 
Counterpart continued to collaborate with the management structure of Yaxha –  Nakum –  Naranjo National Park in 
order to generate the necessary processes and outputs for the appropriate development of public use and tourism 
services in this protected area. Through a series of assessments and workshops, Counterpart is supporting an 
assessment and planning process in order to develop guidelines for the provision of tourism services in the Yaxha 
region. Main outcomes of this process will include: evaluation of current state and needs in terms of tourism services 
and products in the region, evaluation of local capabilities for the provision of tourism services in the park, 
identification of main needs to be covered based on a market assessment and identification of strengthening needs 
and development of a plan to cover those needs. Counterpart´s assessment will help orient the first investments of 
the money generated through the Park´s trust fund (a unique mechanism for the country) which has allocated nearly 
Q500,000 ($64,516) for activities related to community and tourism strengthening. 
 
Additionally, Counterpart continues to work with the groups of community service providers in the park. During this 
fiscal year a series of workshops on tourism management, customer service, bird watching guiding, and bakery were 
developed with different groups of the communities surrounding the park. Due to the high interest of the women´s 
group that received the bakery training, and since this was one of the priority groups identified through the gender 
mainstreaming assessment, in depth assistance was provided to this group in order to generate a business plan for 
the orientation and expansion of bakery production.  
 
Support to community groups providing tourism services in and around the Maya Biosphere Reserve (financed 
through Biodiversity funding). 
Through the sub award with Asociación Balam, Counterpart has continued to support community groups providing 
tourism services in areas located in the Maya Biosphere Reserve or in the vicinity. The groups supported thus far are 
the tourism commissions of Uaxactún, Carmelita, Tazayal and several service providers from Yaxha. 
 
The following may be mentioned among the most outstanding results of this work with the tourism commissions: 
 
During the first quarter of fiscal year 2011, two cooperation agreements were signed between the Ministry of Culture 
and Sports and the Uaxactún and Carmelita communities. Both cooperation agreements were negotiated based on 
the model and process that Counterpart had followed previously in the communities of Alta Verapaz associated to 
Candelaria Caves National Park. These cooperation agreements provide support for the communities to manage 
tourism services associated to the archaeological sites within their jurisdiction. With these agreements in place the 
communities were able to strengthen their tourism commissions and initiate mid and long term planning processes in 
order to envision necessary infrastructure and management models for the tourism routes and destinations within 
their jurisdiction.  
 
Carmelita’s tourism commission now has two permanent staff members covering key functions: tourism manager and 
marketing manager. In order to provide transparent financial management a special bank account was opened for 
the Tourism Commission and financial operations are managed according to the general standards of the Carmelita 
Cooperative. Special legal receipts (facturas) have also been generated for the specific work of the Tourism 



13 
 

Commission and their management is also compliant with Cooperative’s standard practices. The tourism commission 
has continued to receive constant training and assistance on tax management, reporting and compliance. The new 
position of tourism manager has allowed for improved management of the specialized camping and field equipment 
of the tourism commission through standard inventory practices. Additionally, community tourism guides received 
support in order to complete their 100 hours of actualization training and the paperwork in order to revalidate their 
tourism guide certifications with INGUAT. 
 
In Uaxactún the tourism commission became restructured and a new board was elected. A rapid assessment was 
performed in order to identify main opportunities and challenges for this tourism commission and an action plan was 
drafted and implemented based on this assessment. The assessment included quick surveys to tour operators and 
tour guides who could potentially become main outlets for the main Uaxactun tourism offers. Based on the previous 
experience in Carmelita, tourism guidelines were developed through a participatory approach with Uaxactún 
community members. The tourism guidelines cover aspects such as roles, responsibilities, financial and 
management regulations, training, equipment, alliances, and penalties. The guidelines will be approved in a 
community assembly meeting.  
 
Training reported through trainet 
During Fiscal Year 2011 Counterpart reported training events through USAID’s trainet platform. In total for the fiscal 
year 107 training events were reported, with a total of 2,601 persons attending, out of which 1,071 were men and 
1,530 were women.  
 
Main problems and challenges during Fiscal Year 2011 implementation and actions taken 
The main challenges affecting general program implementation during FY 2011 are related to the general security 
and violence situation in Guatemala and to climate vulnerability. Both problems have impacted the general image of 
the country, general tourism arrivals, conditions in the local communities, and enabling conditions for trade.  
In terms of security and violence issues, the most outstanding events were the states of siege and drug trafficking 
incidents that occurred in Peten and the Verapaces. The government of Guatemala declared states of siege in both 
regions over several weeks due to incidents and actions related to drug cartel fighting. In the Verapaces the state of 
siege occurred previous to the Semana Santa high season. The Semana Santa number of visitors for the region was 
at its lowest level in the last 6 years. Petén faced similar challenges after a massacre and ensuing state of siege. 
Numbers of visitors dropped, although not as steeply as in the Verapaces. Counterpart continued to work with local 
stakeholders on promotional strategies and local organization in order to counteract these trends. An even larger 
challenge was the lack of willingness and ability by government institutions, namely INGUAT, to coordinate and lead 
comprehensive actions.  
In terms of climate vulnerability, many roads, particularly in the highlands, and especially the two main roads leading 
to Lake Aitlan were severely damaged after the 2010 rainy season. This situation had a double negative effect: on 
one hand it highlighted these destinations as dangerous and on the other hand infrastructure was left in bad 
condition. Unfortunately only short term corrective actions were undertaken and during the first part of the 2011 rainy 
season the roads have also faced significant problems especially related to mudslides. Tourism businesses in the 
highlands have had to deal not only with marked seasonality but with extended shutdown seasons and in many 
cases with unforeseen investments in order to repair damages. Counterpart continues to work with local stakeholder 
groups that can advocate for the necessary corrective and preventive actions but the level of investment needed is 
way beyond the possibilities of what local stakeholders can influence. In general terms, a completely unrelated 
episode, the appearance of a huge hole in Guatemala City’s Zone 6, circled the world and gave Guatemala again the 
image of a country struggling to cope with weather hazards. The 2010 and 2011 editions of the New World Crafts 
and ensuing events related to commercialization suffered important challenges because many of the participants 
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could not travel from their communities to showcase their products because of mudslides and other types of road 
destruction.  
During fiscal years 2010 and 2011 Counterpart collaborated with Certifica and others in order to promote certification 
through the GREAT Green Deal seal for tourism businesses. The results of these efforts were not satisfactory for the 
main objectives of the Community Tourism Alliance due to a series of factors including: the high costs of the process, 
which made it unsustainable for many SMEs; the low number of certified businesses, which in turn decreases the 
appeal of the seal as a marketing tool (only 13 businesses became certified over FY2010); and, the nature of the 
businesses involved in the process, as they were mainly large scale businesses based in urban or semi urban areas 
due, to a great extent, to the high costs of the process. In light of the observations and results during the process 
Counterpart recommended focusing resources on alternative activities that would potentially have a similar impact in 
terms of improving management and sustainability practices and promoting some form of public and sector 
recognition for those SMEs involved. The alternative activities include: Working with Guatemala’s Center for Cleaner 
Production in order to implement the cleaner production methodology in selected businesses in specific destinations 
of the country and using the Geotourism strategy as a complementary good practices implementation and recognition 
intervention for tourism businesses and destinations. 
As in years past, the high level of instability in central government institutions continued to limit the possibilities of 
coordination and implementation. The director of the Guatemalan Tourism Institute was changed for the 5th time 
during this government’s 4 year period and the substitution of the director was followed by several changes in 
personnel and positions. This high level of rotation within this key institution hampers adequate coordination and 
follows up of initiatives. Counterpart continues to make the best possible coordination efforts by engaging officials at 
different levels and from different angles and constantly looking for “champions” of new and important initiatives 
within the institution.  



15 
 

II. 4th Quarter FY2011 Result Summary Tables 
 

PMP INDICATORS 
Indicator Project 

Global Target 
Fiscal Year 
2011 Target 

1st Qtr. 2011 2nd Qtr. 2011 3rd Qtr. 2011 4th Qtr. 2011 Total Fiscal 
Year 2011 

Cumulative Total 

Income 
generated (US$) $20,000,000.0

0 

3,500,000.00 668,529.99 837,384.63 1,050,855.99 1,376,747.49 
 

4,583,518.11 
 18,108,195.09 

(91%) From tourism 2,625,000.00 645,604.62 807,795.24 830,026.54 989,447.49 3,272,873.88 
From handicrafts 875,000.00 22,925.38 29,589.40 220,829.45 1,037,300.00 1,310,644.22 
New Jobs 
created (Full 
time job 
equivalents) 

8,700 2,580 130 144 149 558 
 

980 5,261 
(60%) 

Visitors 675,430 75,100 38,174 41,347 52,519 62,583 194,623 720,053 
(+100%) 

New SMEs 
created 

220 53 1 1 12 1 15 132 
(60%) 

Strengthened 
organizations  

1,124 
(cumulative 

LOP) 

325 
(currently) 

68 
(currently) 

144 
(currently) 

217 
(currently) 

219 270 
(currently) 

1,145 
(cumulative LOP) 

(+100%) 

Credit allocated 
for tourism and 
handicrafts 
initiatives (US$) 

1,005,581.20 100,000.00 0 0 7,225.81 74,758.74 81,984.54 925,565.74 
(92%) 

Leverage (US$) 8,572,000 750,000 0 537,500 0 213,196.32 750,696.32 7,857,655.21 
(92%) 

Cost share 
(US$) 

2,600,000 415,000 7,389.08 10,627.27 168,879.83 257,010.97 443,906 2,215,866.15 
(85%) 
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ETEO - SO2 / ECON GROWTH INDICATORS 
 OP Indicators Program Element 6.2 Private Sector Productivity 

Indicator Project 
Global 
Target 

Fiscal Year 
2011 Target 

1st Qtr. 2011 2nd Qtr. 
2011 

3rd Qtr. 2011 4th Qtr. 2011 Total Fiscal 
Year 2011 

Program Element 6.2 Private Sector Productivity 
Number of 
firms currently 
receiving USG 
assistance to 
improve 
management 
practices  

1,124 
(cumulative 

LOP) 

325 68 144 217 270 270 

Number of 
SMEs  currently 
receiving USG 
assistance to 
access bank 
loans or private 
equity 

196 
(cumulative 

LOP) 

25 0 0 8 25 33 

Number of 
public-private 
dialogue 
mechanisms 
utilized as a 
result of USG 
assistance. 

4 4 
maintained 

4 
maintained 

4 
maintained 

4 
maintained 

4 
maintained 

4 
maintained 
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Program Element 8.1 Natural Resources and Biodiversity 
Number of 
people with 
increased 
economic 
benefits 
derived from 
sustainable 
natural 
resource 
management 
and 
conservation 
as a result of 
USG assistance 

10,869 1,500 167 507 669 397 1,739 

Number of 
women  

5,142 700 33 255 313 218 819 

Number of men 5,727 800 134 252 356 179 920 

Number of 
people 
receiving USG 
supported 
training in 
natural 
resources 
management 
and/or 
biodiversity 
conservation 

7,210 750 27 332 468 54 881 
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Sales of goods 
and services as 
a result of 
USAID 
programs, In 
thousand $ 

20,000 3,500 669 837 1,051 2,027 4,584 

Number of jobs 
created as a 
result of USAID 
programs (Full 
time job 
equivalents) 

8,700 2,000 130 144 149 558 980 

Number of 
households 
benefiting 
directly from 
USG 
interventions. 

13,372 1,500 194 813 1,128 451 2,585 
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FTF INDICATORS (NEW IN FY 2011) 

3.  Per Capita expenditure of rural households (proxy for 
income) of USG targeted beneficiaries 

1.07   

Per capita expenditure of
hours, from which 65.81%
4.41% to transportation e
hygiene, 22.98% to firew
Source: quarterly perform
field offices and sub awa
benefited communities. C
last 24 hours / # of house

food expenditures 0.71     
non food expenditures 0.36     

10.  Number of additional hectares under improved 
technologies or management practices as a result of USG 
assistance    

  N/A 

11.  Number of individuals who have received USG 
supported short-term agricultural sector productivity 
training, desegregated by gender 

748 500 

Individuals who received
customer service, enviro
handicraft production tec
from training events, qua
reports from field offices 

              number of women 635 350   
              number of men 113 150   

12.  Number of new technologies or management practices 
made available for transfer as a result of USG assistance  

3 15 

New techniques to produ
products. Source: Comun
AGEXPORT Sub award 
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13.  Number of private enterprises, producers 
organizations, water users associations, trade and 
business associations, and community-based 
organizations (CBOs) receiving USG assistance  

106 100 

Includes private enterpris
CBOs receiving assistan
value chains, sustainable
planning, and access to c
quarterly performance an
offices, sub award report
AGEXPORT) and partne
Producción Más Limpia, 

14.  Number of Women's Organizations /Associations 
assisted as a result of USG supported interventions 

33 30 

Women's organizations a
production and tourism v
quarterly performance an
offices and sub award re
and AGEXPORT).  

15.  Number of rural households benefiting directly from 
USG interventions, desegregated by gender of household 
head 389 350 

Rural households benefit
Source: Quarterly perform
field offices, sub award re
and AGEXPORT). 

              number of women 284 200   
              number of men 105 150   

16.  Gross margin  per unit of land (hectares)  of selected 
product: horticulture, coffee and others   

  N/A 

17.  Value of incremental sales (collected at farm- level) 
attributed to FtF implementation  

    359,906.97        200,000.0  

Incremental sales (2010 
groups and tourism SME
performance and monito
beneficiaries sales record
Including New World Cra
purchase orders are still 

18.  Value of exports of targeted agricultural commodities 
as a result of USG assistance   

  N/A 
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19.  Number of public-private partnerships formed as a result of 
FtF assistance 

1 1 

An alliance with Guatema
(REDIMIF) is underway i
for handicrafts and touris
through its subsidiary ins

20.  Value of new private sector investment in the agriculture 
sector or nutrition leveraged by FTF implementation 

      62,694.22             50,000  

Private sector capital for 
in FTF target region. Sou
documentation, reports fr

21.  Number of jobs attributed to FTF implementation, 
desegregated by gender  

524 250 

All working days reported
implementation have bee
full time job = 260 workin
performance and monito
on SME and producer gr
reports.   

              number of women 368 130   
              number of men 156 120   

23.  Number of vulnerable households benefiting directly 
from USG interventions, desegregated by gender of 
household head. 

389 350 

Rural households benefit
them are considered vuln
performance and monito
award reports (Comunida

              number of women 284 200   
 
              number of men 105 

150   

26.  Number of people trained in child health and nutrition 
through USG-supported programs, desegregated by 
gender.   

  N/A 

              number of women       
              number of men       
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III. Introduction 
 

Guatemala’s natural and cultural heritage and its human resources confer the country a rich potential to compete in 
tourism and handicrafts international markets. Tourism and handicrafts initiatives help to generate and strengthen 
enterprises and activities in rural areas (including community organizations and micro, small and medium 
enterprises). Tourism has become a leading economic activity within the Guatemalan national balance; however, 
Guatemalan tourism still faces huge challenges related to consolidating the traditional and non-traditional offer and to 
generating new options for special interest markets that may be driven based on Guatemala´s unique cultural, 
archaeological and biodiversity assets. Despite many initiatives, most of them isolated, for the development and 
marketing of tourism products by communities and small and medium scale businesses, the Guatemalan offer of 
tourism products and services has not been able to penetrate all key markets and in many cases lacks integration 
into relevant value chains.   
The Alianza para el Turismo Comunitario (the Alliance), implemented by Counterpart International and its partners, 
through a cooperative agreement with USAID, has represented an excellent opportunity to work at the local level, 
promoting a greater number of micro, small and medium enterprises and enabling them to compete in international 
markets. The Alliance has generated, and continues to establish, a wide array of possibilities for poverty reduction, 
local development and food security through income and job generation in rural areas, while helping to preserve the 
natural and cultural heritage.  
By linking sustainable natural and cultural resource management with market opportunities, the necessary economic 
incentives are generated so that community members become interested in managing their heritage in a sustainable 
manner and at the same time are better able adapt to the challenges posed by climate change. In order to support 
community organizations, MSMEs and other tourism organizations, Counterpart will continue to implement its 
activities through the following strategies: 1) building the organizational capacity of rural communities and SME 
tourism operations; 2) creating and marketing Guatemala’s distinct brand for natural and cultural community 
destinations; 3) improving access to marketing, product design and financial services for the SMEs in tourism 
destinations and handicraft development; 4) using strategic public-private alliances and, 5) improving local support 
for and participation in the conservation of biological diversity. 
This report describes the main activities and results developed during the Fiscal Year 2011 and in detail those from 
the 4th Quarter (July 1st to September 30th, 2011) in the regions where the project has planned interventions. 
Counterpart developed the activities in close coordination with institutional partners from the Guatemalan 
government, private sector and other NGOs including: INGUAT, CONAP, Ministry of Culture and Sports, INTECAP, 
National Geographic, ANACAFE, COOPSAMA, Asociación Balam, AGEXPORT’s Arts and Crafts and Sustainable 
Tourism Commissions, Guatemala’s Microfinance Network (REDIMIF), Grupos Gestores, Guatemala’s Chamber of 
Tourism (CAMTUR), and Maya 2012 Committee. At the same time, Counterpart continues to generate and 
strengthen relationships and joint work initiatives with local and regional partners such as tourism committees and 
commissions, local NGOs, cooperatives and producer groups.  
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IV. General description of activities and results 
 

Component A: Tourism and Handicrafts Value Chain Strengthening  
 
Objective 1:  Support and create a greater number of sustainable tourism and handicrafts SMEs and community 
based organizations in rural destinations through the value chain approach.  
 
Objective 2: Improve access to marketing, product design, and financial and credit services for SMEs and community 
organizations involved in sustainable tourism and/or handicrafts development. 
 
Activities: 
 
1.1 Improve marketing and business practices for tourism SMEs and CBOs through the value chain 

approach: “ Logremos que su empresa ó destino venda más”  (Let´s boost your business) program  
 
Activity financed through ECA/CAFTA & BIODIVERSITY funding.  

 
During Fiscal Year 2011 Counterpart continued to implement customized technical assistance and training activities 
for MSMEs and Community Tourism Organizations in key regions of the country through the “Let’s boost your 
business” (Logremos que su empresa o destino venda más) program. Marketing and promotional strategies and 
activities were designed and implemented both with previous and new beneficiaries. A continuing trend in this activity 
is the fact that tourism SMEs face constant challenges in terms of managing their corporate image, assessing their 
market position and identifying the necessary promotional and commercialization strategies and tools. Thus, for new 
businesses actions are focused on developing a unified corporate image and developing the initial promotional 
materials, while for longer established ones, the actions are more focused on prioritizing and developing the new 
necessary strategies and tools. In Petén new efforts to identify and incorporate technical assistance beneficiaries 
resulted in the incorporation of 28 new SMEs and organizations into the technical assistance program, for a total of 
52 beneficiaries of this activity in the region. In the Verapaces region, 18 community organizations and SMEs 
continued to receive technical assistance, while one new member was incorporated. In Sololá, 19 new beneficiaries 
were incorporated into the program for a total of 45 current beneficiaries. In the Western highlands 6 organizations 
continued to receive technical assistance during 2011. The main activities and results from the 4th quarter of FY 2011 
are presented below:  
 
Petén (financed through Biodversity funding) 
Six new SMEs were incorporated into the “Logremos” technical assistance program in Petén during this quarter. The 
new SMEs are: Cataratas de Caxlampom, San Luis; Chick Boss, San Benito-San José; Red Frog Bar & Grill, El 
Remate; Restaurante Deli-Chapín, El Remate; Hotel La Casa de Doña Tonita, El Remate, and Nakun’s Pizza, El 
Remate. After the initial analysis, it was determined that the main need for all of the new SMEs, except for Chick 
Boss, was to develop an improved and unified corporate image. Following the learning-by-doing methodology new 
corporate image proposals were developed for these 5 SMEs.  
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New corporate images developed for Caxlampom and Red Frog. 

 
Chick Boss is a longer established business that specializes in the production of artisan jewelry. Counterpart 
sponsored the participation of Chick Boss in the New World Crafts in Antigua. Also, Counterpart will support Chick 
Boss in supporting new lines of business in order to produce necessary accessories for its collections. Counterpart 
also supported the participation of Hugo’s Craft in the New World Crafts in Antigua.  
 
Counterpart supported Grill Raíces, Raíces & Beans and Café Raíces restaurants in an initiative to provide 
specialized training to the staff. A course on modern customer service and waiting techniques was provided to the 
staff of all three restaurants through INTECAP.  
 
The following table details promotional materials made as part of the marketing strategies of different Petén SMEs 
during the fourth quarter only:  
 

Beneficiary / Type of 
promotional material 

Fact Sheet Business cards 
and/or customized 

stationery 

Posters/ 
Banners 

Brochure Restaurant 
Menu 

Hotel Villa Los Arcos X (English & 
Spanish) 

X  X  

Hotel Posada San 
Miguel 

X     

Hotel y Restaruante Las 
Gardenias 

 X (Both) X (Both)   

Hotel Bruno’s Place X X    
Grill Raices  X    
Hotel Posada del Cerro    X  
Yaxhá Community Guide 
Association 

 X    

Restaurant Cahuí     X 
Hugo’s Craft  X X   
Café y Bistro Luna     X 
Confecciones típicas 
Mopán 

  X   

Hotel Don Abelino   X   
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Fact Sheet for Hotel Las Gardenias and banner for Hugo’s Craft. 

 
Vernal Equinox Festival in Uaxactun 
Counterpart supported the Uaxactún Tourism Commission in the organization of the Vernal Equinox Festival in the 
village of Uaxactún, Flores, Petén. The event was held from March 18 to 22, 2011, and aimed at increasing the 
number of visitors to the archaeological site and to strengthen the community organization. The planning and 
preparation process began in early January. Additionally to the coordination and logistics support provided through 
the sub award with Asociación Balam, Counterpart also supported the design of materials to promote the event, 
including banners, posters, and illuminated signs. INGUAT and the Municipality of Flores financed the production and 
distribution of these materials. During the four days of the festival there were cultural and recreational activities, 
including Maya ceremonies, representation of the Maya Ball Game by the Culture and Sports Ministry, tours through 
the archaeological site, tasting of typical food from Peten, demonstrations of how gum is obtained, and the main 
event, which was the observation of sunrise from the Astronomical Commemoration Complex, or Group E, which was 
designed to mark equinoxes and solstices throughout the year. The event attracted around 1,000 visitors to the 
community and to the site of Uaxactún.  
http://www.prensalibre.com/noticias/Preparan-festival-equinoccio_0_443955646.html 
 
Sololá (financed through Biodversity funding) 
During this quarter Counterpart provided technical assistance through this program to total of 27 beneficiaries, 
including 24 MSMES, 2 association and one federation in the municipalities of Sololá, Panajachel, San Pedro La 
Laguna, San Juan La Laguna, San Marcos La Laguna, Santa Catarina Palopó and Santiago Atitlán. Work focused 
on strategy design and implementation of marketing and promotion activities. Some of the relevant activities and 
results in this region include:   
 
Fundación Tradiciones Mayas 
Counterpart co-sponsored the participation of this Foundation and its women´s groups in the New World Crafts 
Central American handicrafts trade show held in Antigua Guatemala on September 21 and 22. Also, Counterpart 

http://www.prensalibre.com/noticias/Preparan-festival-equinoccio_0_443955646.html
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worked with Tradiciones Mayas to develop a novel methodology by which its member organizations will receive 
training, technical assistance and support in order to become fully established and formalized as businesses, abiding 
to national regulations and following a strategic plan.  
 
Roger’s Tours 
Counterpart worked with this alternative tour operator to develop a specific logo for its new segment of birdwatching 
tours. 

 
Logo for Roger’s Birding. 

 
Hospedaje El Viajero 
Counterpart worked with this hotel located in Panajachel in order to develop a web page and also provided the 
training and technical assistance so that the hotel managers will be able to edit and manage the content of the 
already functional webpage which may be visited at www.elviajerohospedaje.com. 
 
Hotel El Gran Mirador 
Counterpart worked with this hotel located in Sololá to produce business cards and provide technical assistance in 
order to improve restaurant menu through innovations and variety.  
 
Casa Alegre Tours 
Counterpart worked with this tour operator from San Pedro La Laguna in order to produce the promotional materials 
for the Mountain Bike Tour which was held in August 2011. Additionally, the strategy for the production of future 
promotional materials has already been structured. 
 
Maya Kakchiquel Palopó Travel Agency 
Counterpart supported the final consolidation of this new travel agency owned and operated by Maya Kakchiquel 
people. During this quarter the process for the design of a corporate image was completed and the logo, business 
cards and vouchers were produced.  

 
Voucher for Maya Kakchiquel Palopó Travel Agency. 

 
Comercializadora Xuaan Chiya 
This business was founded as a joint initiative of several handicraft and services producer groups from San Juan La 
Laguna. Prioritized actions with this group include producing a new modern and consolidated corporate image and 
the necessary promotional and communications tools based on this brand. The process for the definition of the brand 
was completed and business cards were also produced.  

www.elviajerohospedaje.com
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New brand for one of the product lines by Xuaan Chiya. 

 
Casa Verde Tours 
The website for this tour operator from San Pedro La Laguna was developed during this quarter.  
 
Asociación de Desarrollo Integral de la Cuenca del Lago de Atitlán –  ADICLA- 
Counterpart started providing technical assistance to this association which is planning and initiating the development 
of a training and ecotourism center in San Andrés Semetabaj. The initial actions included training and assistance on 
basic tourism concepts and trends and identification of possible activities and initiatives to be included in the 
development plan. The process for planning and establishing the center has begun and future training and technical 
assistance needs have been identified.  
 
Additionally, there is a good possibility that Counterpart will collaborate with ADICLA in its microcredit program in 
order to enhance credit products and technical assistance for prospective microcredit users engaged in tourism or 
handicrafts activities.  
 
Solola’s Tourism Commission 
Counterpart continued to participate as a member of Solola’s Tourism Commission providing leadership and 
technical support in the implementation of marketing and other program development activities. One of the main 
highlights during the 4th Quarter is the establishment of a new board for the Commission. Counterpart will work with 
the new board to perform an organizational assessment and strengthening plan in order to guide future activities in 
the region. Also Counterpart led the process to produce the scope of work that will serve as a basis for the process of 
generating content for the destination portal of Lake Atitlan.   
 
Verapaces (financed through ECA/CAFTA funding) 
 
Catalogue of community tourism destinations in the Verapaces 
Counterpart collaborated with several community organizations from the Verapaces region and with Peace Corps 
Volunteers to produce a printed catalog of community tourism destinations for the local community tourism alliance 
called “Viviente Verapaz”. In the process, Counterpart provided technical and financial support in order to produce an 
effective marketing piece that would help promote the community destinations. Counterpart supported the alliance in 
ensuring uniformity and quality of the information through a process that allowed the community organizations to 
learn how to present relevant information for tourism promotion. Counterpart then worked on harmonizing design 
concepts and producing a format that would allow for the publication of a professional piece. After a revision process 
by all the involved parties, the catalog was printed and distributed throughout the community tourism destinations and 
through visits to relevant tour operators from Antigua and Guatemala City. The official presentation event of the 
catalog was held on October 8th at the Chicoj Cooperative Coffee Tour in Cobán, Alta Verapaz, one of the featured 
community destinations. The event was attended by community tourism leaders, tour operators and media from the 
region. The “Viviente Verapaz” community tourism catalog includes relevant information, such as a general 
description, activities and services offered, and contact information, about 10 community tourism destinations: Té 
Chirrepeco Ecotour, Chicoj Coffee Tour, Samac Cooperative, Sanimtacá Birdwatching Tours, Río Icbolay, Katinamit 
Museum, Puerta al Mundo Maya, Cahabón River Rafting –  Saquijá, El Salto de Chilascó waterfall and Río Negro. 
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Additionally, Counterpart continued to work with individual members of the Viviente Verapaz alliance in order to 
strengthen their capabilities. In collaboration with INTECAP a course on basic skills and customer service was 
implemented for the guides of Chicoj Coffee Tour (11 men and 2 women). A basic course on customer service and 
tourism conduction was carried out with 12 women from the Rio Negro community who manage the historic and 
educational Rio Negro tourism destination.  

 
Women from Rio Negro who participated in the training. 

 
National Tourism Congress (financed through ECA/CAFTA funding) 
Counterpart was a main sponsor of Guatemala´s National Tourism Congress, organized by Guatemala´s Chamber of 
Tourism (CAMTUR) on September 27 and 28. The event featured a series of conferences and forums on current 
tourism trends and innovation related to product development and marketing. A highlight of the event was the fact 
that the two finalist presidential candidates presented their tourism programs and objectives to leaders of the tourism 
sector. In total 230 persons (117 women and 113 men) representing tourism businesses, academia, government and 
development organizations participated in the conferences and workshops. Several additional marketing and product 
development opportunities were identified during this event and follow up will continue during Fiscal Year 2012.  
  
Service Summit (financed through ECA/CAFTA funding) 
Counterpart was a main sponsor of the Sustainable Tourism component of the Service Summit 2011, especially the 
fam tours with international tour operators. The sustainable tourism conferences of the Service Summit were held on 
September 29 and 30. 112 participants in total (35 men and 77 women) participated in the two days of conferences 
focusing on challenges and opportunities of sustainable tourism and innovation of tourism packages.  
 
The sustainable tourism fam tours of the Service Summit were carried out from September 24 to 29 throughout 
different destinations of the country. Two fam tours themed around archaeology and Maya culture, and Guatemalan 
nature and culture were carried out with 11 international tour operators who tested the products and services of 13 
Guatemalan SMEs and associations. The fam tours were wrapped up with a series of business roundtables for final 
negotiations after the international operators had experiences the products.  
 
Grupos Gestores  
Counterpart supported the organization of the Annual National Meeting of the Grupos Gestores organization, held in 
Cobán Alta Verapaz on August 26 and 27. 192 representatives (67 women and 125 men) from 112 municipalities of 
the country participated in the meeting, where priorities and experiences in local development were discussed. 
Counterpart has been providing support and advice to specific Grupos Gestores in the development of tourism 
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related initiatives and collaboration will continue throughout 2012 for the completion of different strategies and 
projects.  
 
Other relevant activities 
Counterpart actively supported the South of Petén Tourism Association – TURISURP- in the organization and 
development of the Second Congress of Tourism Competitiveness of the Self-Management Tourism Committees in 
the North of Guatemala, which was held from February 17 to 19, 2011, in Hotel Ecológico Finca Ixobel, in Poptún, 
Petén, with 283 participants representing local, national, and Salvadorian tourism businesses, and government and 
municipal institutions. Participants had the opportunity to share experiences, listen to lectures, and participate in 
business meetings and cultural events; they also participated in FAM trips to tourism destinations in the region. This 
activity generated revenue worth more than Q80,000 ($10,000)for the services providers  who were involved and 
more than Q25,000 ($3,125) for the organizer TURISURP. 
 
In collaboration with the Puerta al Mundo Maya communities, Counterpart produced an improved promotional 
brochure, highlighting new tourism services and strengthening the link with private sector lodging providers of the 
region. The preparation and implementation of the Semana Santa tourism information and emergency posts in 
Chisec and Raxruha was supported by Counterpart; however, local empowerment was evident, as this year all the 
implementation activities were led and carried out by the communities and the municipalities, with collaboration from 
the national health centers, municipal transit police, emergency coordination units (CONRED) and private 
businesses.  

 
1.2 Increase access to credit and financial services for tourism and handicraft SMEs 

 
Activity financed through BIODIVERSITY & GLOBAL FOOD SECURITY funding. 
 

Credits for productive projects with families from communities in Chisec and Raxruhá, Alta Verapaz (financed 
through Biodiversity funding) 
During the first and second quarters of this fiscal year, Counterpart and local partner AGRETUCHI (Community 
Tourism Association of Chisec and Raxruhá) carried out an analysis of the tourism value chain and local 
opportunities in the region. The assessments showed that there was a good opportunity to develop new businesses 
related to providing turkeys, eggs and hens to the food service providers in the region. After a series of preparatory 
meetings and assessments, Counterpart supported a technical and financial evaluation of these potential projects, 
which showed promising results. Counterpart and AGRETUCHI then identified rural families who were interested in 
developing new productive alternatives related to tourism services offered in community destinations. After scouting 
several local financing institutions in order to obtain the startup capital for the productive projects, COOPSAMA (a 
local cooperative) showed a greatest interest and compatibility with the projects under discussion, also offering 
favorable terms for the future micro entrepreneurs. After a series of informative meetings and site visits, 8 families 
completed the process and the paperwork required for loans to finance their small productive projects. At the same 
time, an agreement with the Coban office of the Technical Training and Productivity Institute (INTECAP) allowed a 
specialized consultant to provide technical assistance to the families in order to guide them through the first months 
of the productive cycle. It is estimated that within a year, the productive cycle will be complete and the families will 
have been able to pay their credits back, allowing for a new round of beneficiaries and also replicating the model in 
other parts of the country.   
During the third quarter, the loans for the productive projects related were awarded to 8 families of the Maya Q’eqchi’ 
communities of Sepalau, Candelaria Camposanto, and La Unión in Alta Verapaz. Each family received a credit of Q 
8,000.00 (Roughly $1,000.00) from local Cooperative COOPSAMA, a key partner in the implementation of this 
initiative. An important point is that the credits were issued to the women in the families, since the gender 



30 
 

assessment showed that the women would be more involved in the activity and they would be able to provide 
alternative income to their household.  
Coopsama has expressed that in this case they saw the project as a good initiative because it has the technical 
support from Counterpart and its local partners AGRETUCHI and INTECAP in order to help the families both in the 
technical aspects of the productive projects and in the appropriate management of the loans. Follow up is now 
focused on supporting the families on several aspects of the productive projects through technical assistance in order 
to attain sustainability and profitability. Technical assistance topics include efficient raising and upbringing of poultry, 
market analysis and negotiations, processing of products, management of financial projections and credit balances, 
etc. As for the beneficiaries, many of them expressed that the difference between this program and other similar 
programs of access to credit is the fact that all the partners have taken the time and work to explain the terms of the 
initiative clearly and solve doubts. Even some families who had received credit in the past were initially weary to 
become involved but after attending the first informative sessions and workshops, they realized that this was a 
different initiative where technical assistance and support from the organizations was available throughout the 
process. Word of mouth about this project has expanded rapidly and the demand for similar productive projects in the 
region is high so Counterpart will continue to evaluate feasibility of similar implementation in other communities.  
 

 
Women showing the produce from their small farms and monitoring table implemented in each home. 

 
Collaboration with Guatemala´s Network of Microfinance Institutions (REDIMIF) (financed through Global Food 
Security) 
After searching for potential partners for the implementation of increased access to credit interventions for rural 
tourism and handicrafts initiatives, Counterpart has been working with REDIMIF. Through Counterpart’s support, 
REDIMIF has been able to implement improved promotional and technical assistance activities in four of its member 
organizations. These improved activities have facilitated the allocation of 17 rural credits in Totonicapán, Sololá, and 
Quetzaltenango; 10 of the beneficiaries are women and 7 are men. The credits are aimed at obtaining seed or work 
capital for the expansion of handicrafts and services businesses (raw materials, equipment, and expansion of 
operations). The credits range from Q1000 ($129) to Q125,000 ($16,129) for a total of Q 508,810.21 ($65,652.93).  
Counterpart will continue to collaborate with REDIMIF in order to systematize lessons learned and incorporate the 
necessary modifications into the rural credit models for tourism and handicrafts SMEs.  
 
Guatemala´s Network of Microfinance Institutions (REDIMIF) is a civil association established in 2001. It is integrated 
by associations and institutions working in the microfinance sector, and its main purpose is to coordinate and channel 
the efforts and resources of its affiliates. REDIMIF has a non for profit nature and it seeks to strengthen and 
continuously provide financial, technical and training products and services. The Network seeks self-sustainability of 
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its programs and partnerships, in order to contribute to the development of the sector of micro and small companies 
in the country. REDIMIF is headed by a Board of Directors integrated by 7 representatives of its affiliated institutions, 
an Executive Director and some specific-topic work commissions: Gender, Rural Finance, Training & Education, 
Communications & Editorial Committee, and Ethical Committee. REDIMIF is currently integrated by 15 institutions, 
which encompass 118 branch offices throughout the country. 
 
Establishment and technical assistance of microcredit facilities in beneficiary communities (financed through 
Biodiversity funding) 
Counterpart’s work through the Community Tourism Alliance and previous USAID projects has facilitated the creation 
of two microcredit facilities in the communities of Sepalau, Chisec, Alta Verapaz and El Zapote, Sayaxché Petén. 
Both communities decided to create a microcredit facility in order to expand the benefits of tourism income to all 
members of the community and requested Counterpart´s technical assistance in setting up the microcredit system 
and tools. Seed capital came from the initial profits of the tourism operations from Sepalau Lakes and Cancuen 
Archaeological site respectively. Both credit facilities have functioning boards, statutes and guidelines, monitoring 
systems, and formats including contracts and accounting registries.  During fiscal year 2011 Sepalau issued 51 micro 
loans ranging from Q500 to Q1000 ($64.52 to $129) for a total of Q45,000 ($5,806.45). The micro loans are operated 
at a 24% annual interest rate and the term of the micro loan is one year, once all credits have been recovered by the 
end of the year, the lending process begins again. In El Zapote the credit board is formed by a group of 7 women. In 
2011 El Zapote issued 45 micro loans (to 41 women and 4 men). The credits in this group range from Q400 to Q1000 
($51.62 to $129) for a total of Q25,000 ($3,225.81). In both cases most of the microloans are used in order to support 
agricultural and small scale livestock activities. 
 
1.3 Develop and consolidate new tourism products and services in the Western Highlands  

 
Activity financed through GLOBAL FOOD SECURITY funding. 

 
Quiché inexplorado tourism destinations (financed through Global Food Security) 
In the department of Quiché, Counterpart supported the Ruta Quiché Inexplorado community tourism destinations 
through a collaboration agreement with the World Tourism Organizations ST-EP Foundation and Movimondo 
Foundation. During the first phases, work was focused on the marketing component; initial steps included finalizing 
the corporate image for the three community destinations involved: Nuevos Mayas, Laj Chimel, and Tubing Chixoy 
and initial steps for the production of websites. On the organizational strengthening side, Counterpart supported in 
developing a series of tools that were used by community members in order to evaluate and systematize experiences 
during an exchange of experiences tour, organized to visit and learn from other ongoing community tourism 
destinations and organizations. Based on the results of the tour, community leaders drafted an improvement plan that 
is being implemented in their own community destinations. With the organizational and destination strengthening 
phase in place, Counterpart worked with the communities and Movimondo on producing a series of promotional 
materials including posters, brochures, radio advertisements and websites that can be visited at 
www.nuevosmayas.com, www.lajchimelecoturismo.com, www.guatetubing.com. Counterpart carried out a 
complementary assessment of tourism opportunities in the Ixil region. Few tourism activities were identified and the 
potential for complementary actions is low because most of the initiatives work in isolation or have been developed 
without considering marketing trends. Counterpart will continue to explore potential links with other tourism 
destinations and service providers in the region.  
 
 

www.nuevosmayas.com
www.lajchimelecoturismo.com
www.guatetubing.com
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Cerro Sija Municipal Park (financed through Global Food Security) 
Counterpart worked in the implementation of the interpretive trail at Cerro Sija Municipal Park in San Carlos Sija, 
Quetzaltenango. This joint initiative was co-financed by the local municipality, Helvetas and Conservation 
International, while Counterpart provided all the technical assistance for the development of the trail and associated 
promotional materials. Promotional materials produced included brochures, factsheets and the webpage 
www.ecocerrosija.com, which has generated very interesting results in terms of visits generated and positioning. 
Additionally Counterpart formalized an agreement to provide technical assistance to a community group that 
manages Vuelve a la Vida hot springs, an important recreational destination in San Carlos Sija.  
 
Vuelve a la Vida (financed through Global Food Security) 
Counterpart is supporting the community organization managing Vuelve a la Vida hot springs in San Carlos Sija, 
Quetzaltenango. Counterpart worked with the leaders of this venue in order to generate a logo and guidelines for a 
unified corporate image through the learning by doing process. Since the group has been working in an empirical 
way, Counterpart worked along with the leadership to develop a work plan combining training and technical 
assistance that will lead to strengthening the group in basic aspects such as: creating internal operations guidelines, 
designing a positions manual for the organization, and developing strategic and annual plans.  
 
1.4 Incubate new handicrafts producer groups in the Western Highlands and incorporate into value chains  

 
Activity financed through GLOBAL FOOD SECURITY funding. 
 

Under the sub award with Comunidades de la Tierra, over 20 incipient rural producer groups were assessed in order 
to identify groups with potential for business incubation and generating sales in the short term. After the process was 
completed, 3 groups from Totonicapán were selected. The groups then went through a series of workshops in order 
to systematize their vision, become formalized as established businesses and initiate the production process of 
handicrafts that will be commercialized through the Wakami value chain. 
 
Rax Uleu, Aldea Nimasac, Totonicapán, is formed by 17 young persons, averaging 24 years of age (10 women and 7 
men). This group then became formalized and legalized as a business under the name of El Artesano. The group 
specialized in producing high end beaded bracelets and, despite facing some initial challenges related to quality of 
raw materials and functionality of designs; samples were completed for the New York International Gift Fair and New 
World Crafts. Sales for this group started in September 2011 and although the initial amount of Q1021 ($132) is quite 
modest to begin with, several orders are being negotiated for this group after the two main international fairs 
described above. An important aspect of this group formed by young members is that one of their main dreams was 
either completing secondary education or attending college. After the group strengthening interventions, with a 
business plan in place, and after initial sales, the members of the group are now moving forward and securing 
enrollment in schools and college for year 2012.  
 
Vida y Esperanza, San Cristóbal, Totonicapán, formed by 21 persons (19 women and 2 men) who are mostly 
mothers and averaging 33 years of age. This group then became formalized and legalized as a business under the 
name of Artesanías Vida y Esperanza. The group produced necklaces for the line “Life is what you make of it”. Since 
this line was already established, and the group was able to comply with quality control, sales for this group began in 
June 2011 and rapidly escalated from Q1594.25 ($205.71) in June to Q1017.35 ($905.45)in September, totaling Q 
13,653.34 ($1761.72) over the four month period. 

www.ecocerrosija.com
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Asociación de Desarrollo Integral de la Mujer Francisquense, San Francisco El Alto, Totonicapán, formed by 17 
women averaging 34 years of age. The group then became formalized and legalized as a business under the name 
of “Artesanías Luz de Lo Alto”. This group is producing dolls made with reused fabrics for the Journey Companions 
collection. While completing the group’s strengthening and legalization process, the women also worked on 
improving their sewing skills and quality control of their products. Due to the high degree of skill and detailed related 
to the completion of this work, the preparation process for this group was longer and the firs sales came in the month 
of August 2011. During August and September the group accounted for sales worth Q 1748.78 ($225.65), but the 
perspective of sales for this group is very high and fast growing depending on their ability to keep up with the high 
levels of quality required.  
 
It is important to point out that close follow up and technical assistance with this groups has allowed for the 
implementation of a series of important complementary activities One of the group members had previous experience 
in monitoring children’s size and weight, so an assessment was performed to identify conditions of the offspring of 
the members of the three groups and ensuing corrective and training actions were implemented where needs were 
identified. One of the groups established a demonstrative plot for integral small scale agricultural production in order 
to share experiences and technologies with neighbors and members of the other groups.   
 
The results in terms of sales and personal income have been highly satisfactory for two of the three groups recently 
incubated in Totonicapán. The process with both groups started in March and sales began in June and August. Due 
to the high levels of performance and quality and thanks to the commercialization activities co financed by USAID 
sales from the groups have resulted in significant income increases for the women involved. The members of Vida y 
Esperanza received an average additional income of Q390 per person in September and Q542.30 in October, while 
the members of Rax Ulew received an additional income per person of Q920 in September and Q 960 in October. 
For both groups, where high levels of poverty and some cases of children undernourishment were detected in the 
beginning, the increase in income is significant, doubling and tripling income that the families could have received 
through a Government intervention such as Mi Familia Progresa program.  
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The groups from the Western Highlands participated along with other groups that source the Wakami products line in 
a leadership workshop held in Guatemala City. During this workshop the groups participated in a series of motivation, 
self-esteem and workgroup sessions and also received additional orientation on tax management and 
implementation of appropriate technologies including Eco filters in their homes and communities.  
 
In parallel with the work with the beneficiary groups, Comunidades de la Tierra is also working on the conceptual and 
implementation development of two new handmade collections: “The missing link” and “The four elements”. The 
process for generating the new collections has included the production, review and adjustment of: initial drawings, 
preliminary prototypes, final prototypes, training of the producers, and development of the technical information 
sheet. A key step in the development of new products has been transforming the initial drawings into prototypes and 
testing and standardizing the prototypes, which in turn allows for accurate cost calculation, a key element in the 
development of the business model. The next steps that will be implemented during the next quarter include 
development of the quality control sheet, history of the product and design and implementation of packaging.  
 
Through the sub award, Comunidades de la Tierra also developed a series of activities in order to improve the 
production processes and the marketing outlets for Wakami products. During this fiscal year the activities 
concentrated on reviewing the image of the current Wakami products and suggesting the necessary improvements, 
improving the Wakami website and developing the image of the new Wakami products. The wakami.net website was 
reviewed and it was determined that design improvements were necessary in order to reflect the new design trends 
of the products and to generate a more dynamic site for users. New views for the home and each category were 
developed and improvements in navigation functionality related to pictures were implemented.   
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Women from the groups in Totonicapán during the process of developing and improving their products. 
 
1.5 Strengthen artisan groups already operating in the Western Highlands through the development of value 

added handicrafts collections and insertion into value chains  
 
Activity financed through GLOBAL FOOD SECURITY funding. 
 

This component is implemented through a sub award with AGEXPORT’s Arts and Crafts Commission. During the 
first two quarters of this fiscal year, the work focused on identifying and assessing potential groups for interventions. 
After the initial process concluded, the following groups were selected for carrying out an improved design and 
linkage to value chain process. All of the groups presented their new lines of products at the New World Crafts held 
in Antigua Guatemala on September. Groups will be supported in order to follow up with contacts and orders placed 
after the official launch of their products. Counterpart will also collaborate with the Arts and Crafts Commission in 
order to provide the necessary technical assistance for strengthening of the groups as organizations.  

 

No. Group Location Product Women Men 

1 Grupo Renacer 
Aldea Quiaquizuyal, 

Malacatancito, 
Huehuetenango. 

Vegetable fibers 28 2 

2 
Asociación de 
Cooperativas de 
Huehuetenango -
ASDECOHUE- 

Huehuetenango Textiles 200 0 

3 
Coop. De Producción 
Artesanal Unión 
Chuhumateca 

Aldea Chiaval, Todos Santos 
Cuchumatanes, 
Huehuetenango. 

Textiles 15 25 

4 Concepto Ixil / Fundación 
AGROS Nebaj, Quiché. Textiles 120 0 

5 Asoc. Chajulense San Gaspar Chajul, Quiché. Textiles 45 0 

6 
Coop. Integral de 
Producción de Palma  
COIPALMA R.L 

Santa Cruz del Quiché, 
Quiché. Palm 85 4 

7 DISESAMA Chichicastenango , Quiché Textiles 300 40 
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Women from the highlands groups showcase their products at the New World Crafts in Antigua. 

 
New World Crafts 
The New World Crafts Central American handicrafts trade show, in its 4th annual edition, was inaugurated on 
Wednesday September 21st. The inauguration event was headed by Guatemala’s Minister of Economy, Luis 
Velasquez; USAID Guatemala Mission Deputy Director, Nancy Hoffman; the president of AGEXPORT Francisco 
Menendez, and the President of AGEXPORT’s Arts & Crafts Commission Hugo Cabrera. The inauguration was 

8 De Colores Chichicastenango, Quiché. Textiles 30 18 

9 Ruth y Noemi Chichicastenango, Quiché. Textiles 18 12 

10 COPACAT Canton Poxlaju, Totonicapan.   Pottery 12 20 
11 Cajetería Ajpop Totonicapán Wood 6 14 

12 Asociación AMA Quetzaltenango Textiles 200 0 

13 
Coop. De Producción 
Integral Loma Linda / 
ASODILL 

Aldea Loma Linda, El Palmar, 
Quetzaltenango Bamboo 9 12 

14 Asociación Nueva Alianza Aldea San Martín Chiquito, 
Quetzaltenango . Textiles 40   

15 
Asociación de Desarrollo 
Integral Rural ASDIR / 
Mujeres Trabajadoras 
Chotzak 

Caserío Xetinimit Edificio No. 
184, Aldea Nimasac 

Totonicapán, Guatemala 
Plastic baskets 26 1 

Total 1134 148 



37 
 

followed by an inaugural tour of the trade show. This year’s show marks significant improvements compared to the 
previous editions, including increased number of participants (over 100 stands and over 100 buyers), a deliberate 
selection of the invited buyers, based on market segments and affinity to Guatemalan products, and marked 
innovation by the participants who are displaying over 800 products. 
 
Counterpart and USAID contributed through a sub award in the general organization of the event, as well as in the 
prospection and transport of several US buyers. Additionally, Counterpart has provided support through technical 
assistance, training and other forms of collaboration to several participants in the fair. Through a sub award with 
AGEXPORT’s Arts & Crafts Commission 15 rural groups from Quiché, Totonicapán, Quetzaltenango and 
Huehuetenango produced new lines of products and all of the necessary marketing materials in order to present and 
commercialize their new collections at the New World Crafts. Through a sub award with Comunidades de la Tierra, 
Counterpart supported the incubation of three new, women and youth artisan producer groups from villages of 
Totonicapán. These new small businesses produced a business and group strengthening plan and developed new 
lines of products that have already been commercialized successfully at the New York International Gift Fair, so 
expectations were high for the results at the New World Crafts. Additionally, through different technical assistance 
activities Counterpart also has supported several individual participants at the New World Crafts including: Hugo’s 
Craft (Poptún, Petén), Chick Boss (San Andrés, Petén), Fundación Tradiciones Mayas (Sololá), and Artesanías en 
Madera (Poptún, Petén). 
 
The New World Crafts additionally featured a series of conferences and presentations directed both to international 
buyers and to local participants. Topics included: History and evolution of Guatemalan textiles, A forum of 
international buyers, and Market and color trends for the upcoming seasons.  
 
The results of the New World Crafts are carefully monitored in terms of sales and business contacts generated, but it 
is estimated that the estimate of $700,000 in sales was surpassed during the event and additional sales will be 
generated by following up on contacts during the next weeks. The event marked a record also in terms of visitors.  
 
The trade show generated coverage in local printed media:  

http://www.prensalibre.com/economia/Exhiben-creaciones-nacionales_0_559144083.html  
http://www.dca.gob.gt/es/20110922/Economia/6047/Feria-artesanal--busca-negocios--por-más-de-
US$700000.htm  
Prensa Libre 19/9/2011 
http://www.prensalibre.com/economia/comercio_0_557344266.html  
Prensa Libre 17/9/2011 
http://www.prensalibre.com.gt/economia/Artesanias-nacionales-muestran-
novedades_0_556144393.html#.TnTbxrVhVNM.facebook  
Siglo XXI 17/9/2011 
http://www.s21.com.gt/pulso/2011/09/17/artesanos-buscan-atraer-700-mil 
Diario de Centro América 20/9/2011 
http://dca.gob.gt/es/20110920/Economia/5902/Guatemala-abre-puertas-para-atraer-más-inversión.htm 

 
Other commercial activities 
Other commercial activities have been initiated in order to promote sales in pre-identified local and regional markets. 
Wal-Mart has placed orders worth $128,000 for products that will be sold during their “Orgullo Chapín” festival to be 
held from July 27 to August 11 in 7 Wal-Mart stores in Guatemala City and Quetzaltenango. For the “Guatemala 

http://www.prensalibre.com/economia/Exhiben-creaciones-nacionales_0_559144083.html
http://www.dca.gob.gt/es/20110922/Economia/6047/Feria-artesanal
http://www.prensalibre.com/economia/comercio_0_557344266.html
http://www.prensalibre.com.gt/economia/Artesanias-nacionales-muestran-novedades_0_556144393.html#
http://www.s21.com.gt/pulso/2011/09/17/artesanos-buscan-atraer-700-mil
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Nuestra” festival in Cemaco Stores, orders worth $75,250 had been placed at the time of writing. It is foreseen that 
additional orders will be placed, benefiting at least 15 Guatemalan producers. The festival will be held from August 28 
to September 18 at 6 Cemaco stores in Guatemala City and Quetzaltenango.  
Guatemalan exporter Manos Preciosas will participate at the New York International Gift Fair in August in order to 
promote handicrafts products from different producers.  
 
Component B: Market-based Conservation Strategies through Tourism and Handicrafts 
Sectors 
 
Objective 3: Improve the capacity of local communities and other key stakeholders to co-manage and preserve 
natural and cultural resources through tourism. 
 
Objective 4: Improve local community and other key stakeholders support for and participation in the conservation of 
biological diversity in the regions around key tourism sites. 
 
2.1 Improve local and institutional capabilities on public use planning and tourism management in protected 

areas  
 
Activity financed through BIODIVERSITY & ECA/CAFTA funding. 

 
Dissemination of the Public Use Plan for Mirador - Río Azul National Park (financed through ECA/CAFTA funding) 
The Public Use Plan for Mirador Río Azul National Park was printed with support from Counterpart and USAID 
through the Community Tourism Alliance. The official document was presented at the Mirador - Río Azul multi-sector 
roundtable in Petén on June 24th. At the event CONAP Undersecretary Omar Molina and Petén Director Mariela 
López recognized the support from the Community Tourism Alliance both in the process for the development of the 
plan, which included providing support to the consultant and collaborating in the ensuing consultation, validation and 
socialization efforts, and in producing a printed document that will be shared with all relevant stakeholders.  
It is important to point out that the Mirador - Río Azul Public use planning process was the first to incorporate the new 
guidelines for public use planning in Guatemalan protected areas. The new guidelines were developed through an 
integral participatory process led by the Community Tourism Alliance and CONAP. The process began with an 
analysis of tourism policies and their relationship to biodiversity conservation, this policy analysis exercise was led by 
Counterpart and CONAP during 2009. The policy analysis demonstrated that many policy documents exist in 
Guatemala but the majority of them lack the practical tools for implementation. Counterpart then worked with CONAP 
and protected area managers in order to determine which tools were the most important in order to favor 
conservation of biodiversity through tourism activities. It was identified that the public use planning and management 
tools available were never really applied for Guatemalan protected areas, since they weren´t adapted to the reality of 
the country and its protected areas. CONAP requested Counterpart´s support in developing a new set of guidelines 
for public use planning. The public use plan for Mirador –  Río Azul National Park was the first one developed under 
the new guidelines developed in collaboration by Counterpart and CONAP.  
 
Four dissemination workshops with local stakeholders were held in collaboration by Counterpart and CONAP during 
the fourth quarter (financed through Biodiversity funding). The workshops included presentations of the public use 
plan and its components and a space for discussion of relevant topics between local stakeholders and relevant 
authorities and supporting institutions. Workshops were held at Carmelita community, the central area of Petén with 
tour operators and travel agencies, Uaxactun community, and at the main office of Sociedad Civil Laborantes del 
bosque, where the public use plan was discussed with representatives of the Melchor de Mencos and Árbol Verde 
forest concessions and tourism commissions.  
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Omar Molina, CONAP undersecretary, officially presents the Mirador Public Use Plan at the Mirador multi-sectoral 
roundtable meeting in Petén. Community members from Uaxactún received printed copies of the Mirador Public Use 
Plan during the workshops.  
 
2.2 Support SMEs in the implementation of good management and environmental practices leading to a 

sustainable tourism certification seal 
 

Activity financed through BIODIVERSITY & ECA/CAFTA funding. 
 
During fiscal year 2010 and the beginning of fiscal year 2011 Counterpart collaborated with Certifica and other 
partners in the implementation of actions in order to promote certification through the GREAT Green Deal seal for 
tourism businesses. The results of these efforts were not satisfactory for the main objectives of the Community 
Tourism Alliance due to a series of factors including: the high costs of the process, which made it unsustainable for 
many SMEs; the low number of certified businesses, which in turn decreases the appeal of the seal as a marketing 
tool (only 13 businesses became certified over FY2010); and, the nature of the businesses involved in the process, 
as they were mainly large scale businesses based in urban or semi urban areas due, to a great extent, to the high 
costs of the process. In light of the observations and results during the process Counterpart recommended focusing 
resources on alternative activities that would potentially have a similar impact in terms of improving management and 
sustainability practices and promoting some form of public and sector recognition for those SMEs involved. The 
alternative activities include: Working with Guatemala’s Center for Cleaner Production in order to implement the 
cleaner production methodology in selected businesses in specific destinations of the country and using the 
Geotourism strategy as a complementary good practices implementation and recognition intervention for tourism 
businesses and destinations. Actions on both fronts are currently underway.  
 
Implementation of cleaner production in restaurants of Lake Atitlán (financed through Biodiversity & ECA/CAFTA 
funding) 
Counterpart is collaborating with Guatemala’s Center for Cleaner Production (CGP+L) for the implementation of the 
cleaner production methodology in 15 restaurants of Lake Atitlán. Counterpart and the CGP+L have worked jointly in 
the past in order to generate sector specific methodologies for tourism businesses and based on the lessons learned 
during the process a new improved methodology was developed covering the specific needs and conditions of 
restaurants in Lake Atitlán. Also, local restaurants are very interested in implementing cleaner production as part of 
their operations in order to improve their efficiency and reduce costs, but most importantly, in order to become 
compliant with bylaw 12-2011 regulating water treatment for businesses in the Lake Atitlán basin. The process 
initiated in August with two introductory workshops to cleaner production practices and restaurant efficiency 
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improvement. Main topics covered included: evaluation of improvement options, performance indicators, solid waste 
management, electricity management, and national and local regulations regarding water treatment. In situ 
evaluations were performed at those restaurants interested in order to evaluate feasibility of implementation and 
potential for change. In the selected restaurants the first measurements and evaluations of energy consumption, 
water consumption and illumination efficiency have been already performed. The initiative has generated interest 
among other local businesses who have requested and expansion of the program, so options will be evaluated 
depending on the results of this first round.  
 
2.3 Facilitate training and certification or re-certification of a larger number of Community Tourism Guides  

 
Activity financed through BIODIVERSITY, ECA/CAFTA & GLOBAL FOOD SECURITY funding. 
 

Community Tourism Guides official training courses, leading to certification, continued to be implemented in 
communities throughout the country. In total, 8 courses were implemented in 7 communities, leading to the formation 
of 128 new community tourism guides (55 women and 73 men). The communities where the Community Tourism 
Guides courses were implemented are listed below:  
 
Community Department Women Men Total Other sponsoring organizations 
Chahal (1) Alta Verapaz 10 5 15 Chahal Municipality 
Chahal (2) Alta Verapaz 4 5 9 Chahal Municipality 
Chicoj Cooperative Alta Verapaz 2 11 13 - 
Sibinal * San Marcos 0 19 19 Municipality of Sibinal and Austrian Cooperation 
Santa Lucía 
Utatlán* 

Sololá 7 11 18 Manctzolojyá Municipalities Association 

San José 
Chacayá* 

Sololá 9 6 15 Manctzolojyá Municipalities Association 

Santo Domingo 
Xenacoj + 

Sacatepéquez 12 7 19 Grupos Gestores 

Tejutla* San Marcos 11 9 20 - 
*Global Food Security, + ECA/CAFTA, rest financed through Biodiversity. 

 
Yaxha region community tourism guides (financed through Biodiversity funding) 
As part of the coordination efforts with the management structure of Yaxha –  Nakum –  Naranjo National Part and the 
communities providing tourism services within the region, Counterpart collaborated with INTECAP in order to carry 
out two specialized bird watching courses for community tourism guides. The beneficiaries were the members of the 
Grupo Cívico El Naranjo (8 men and 7 women), and the members of the Yaxha Community Tourism Guides 
Association (17 men and 3 women). The courses, developed in mid-July, included 40 hours of theory and two days of 
practical activities at Yaxha National Park and at Huleu Che Ha private natural reserve. Main topics covered on the 
courses included general biology and morphology of birds, identification of the main birds for the area, and usage of 
birding guides and binoculars. The courses helped both to strengthen the capabilities of the local guides and to 
account for their necessary training and updating hours in order to be able to revalidate their official tourism guide 
certifications with INGUAT. This was the first opportunity for Counterpart to collaborate with the Grupo Civico El 
Naranjo.   
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Activities during the bird watching courses with community tourism guides from Yaxha. 

Counterpart supported INGUAT and tour guide associations from around the country in the organization of the 
National Tourism Guides workshop developed in Esquipulas on September 27 to 29. In total 114 tourism guides 
participated in the event where several important conferences were shared, including one by Counterpart’s Sergio 
Aja on sustainability and tourism good practices for communities. Counterpart also supported the participation of 
community tourism guides from the communities of the Maya Biosphere and the Petén region in this event. 
 
2.4 Design and implement expansion strategy for Geotourism initiative in Guatemala  
 
Activity financed through BIODIVERSITY, GLOBAL FOOD SECURITY & ECA/CAFTA funding. 
In order to better orient the Geotourism strategy, Counterpart and the Geotourism Council worked on preparing a 
series of methodological and strategic documents that are guiding and supporting the follow up actions of the 
Geotourism strategy for Guatemala. The first document was a full analysis of the situation of the Geotourism initiative 
in Guatemala and its context both nationally and internationally. Counterpart performed a revision of the Geotourism 
concept and its implications and adapted the guiding principles and criteria to the situation of MSMEs and 
destinations in Guatemala. Based on the findings of the analysis, operation schemes for an improved Geotourism 
Council and Advisory Panel were set forth and the main considerations for the management of the online map guide 
platform were systematized. The second document is an operational manual establishing the necessary procedures 
and systems for the Geotourism initiative to progress as intended. Detailed procedures for the functioning of the 
Council and Advisory Panel are established and the roles of the Geotourism partners are outlined. On the other hand 
detailed procedures for operations and information treatment in the online map guide are also established.  
 
During the fourth quarter of Fiscal Year 2011 Counterpart led the implementation of a series of comprehensive 
assessments under the Geotourism focus for the main destinations of Guatemala. Consultants were selected from a 
pool of tourism and local development experts, and they received a full day of induction and training on the 
Geotourism concepts and the tools and methodologies available. During the course of the assessments, the 
consultants received constant advice and supervision from Counterpart in order to carry out a comprehensive 
assessment combining information collected from the printed Map Guide creation process and from other primary 
and secondary sources. Counterpart will work along with Anacafe and Inguat as well as with local stakeholders in 
order to transform the findings of these assessments into practical actions for destination improvement and for 
improved management practices in local SMEs and destinations.  
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In order to better prepare for the promotion of the Geotourism online Map Guide, Counterpart and Anacafé have 
been evaluating potential promotional outlets and partners. Through a collaborative effort with the Guatemalan 
Tourism Chamber (CAMTUR), promotional spaces were secured for the promotion of the map in the publication of 
Guatemala´s Official Travelers’ Guide of which at least 20,000 copies will be printed and distributed in key spaces by 
CAMTUR: Counterpart is also evaluating promotional spaces at a soon to be inaugurated promotional booth at the 
Guatemala City Airport and through a soon to be introduced VIP Guest tourism attention system.   
 
2.5 Implement environmental and sustainable tourism good management practices in rural communities  
 
Activity financed through BIODIVERSITY & GLOBAL FOOD SECURITY funding.  
 
La Igualdad San Marcos (financed through Global Food Security Funding) 
In the community of La Igualdad, San Marcos, Counterpart implemented a workshop on sustainable tourism good 
management practices as part of a collaborative effort with Guatemala’s Tourism Institute (INGUAT) and a project 
funded by the Organization of American States. The workshop was held from September 24 to 26 and the main 
topics covered were water management, solid waste management, and wildlife. The workshop was attended by the 
15 members of the community’s tourism committee and the methodology combined presentations with practical 
activities which led to the preparation of specific SWOT analysis and an action plan in order to generate 
improvements for the community.   
 
Environmental and service good practices for members of Spanish School value chains in San Pedro La Laguna 
(financed through Global Food Security Funding) 
In San Pedro La Laguna, in Lake Atitlán, Counterpart partnered with San Pedro Spanish School in order to develop 
an integral strengthening program for local families (specifically local women) providing homestay services to 
students of the school. The program was co-financed by Counterpart and the Spanish School and throughout the 
fiscal year it allowed for 10 local families to receive training and workshops on varied topics identified in a preliminary 
assessment and in the ensuing monitoring actions. Some of the main topics covered included: hygiene, personal 
presentation, management and storage of food products, room decoration, customer service, nutrition, hygienic 
preparation of food and beverages, introduction to foreign habits and expectations, menu planning, and cultural 
sharing. Evaluations of the process included not only practical activities, but also on site visits to the homes in order 
to evaluate implementation and to make relevant recommendations based on actual conditions. Additionally, as part 
of an improved marketing strategy, Counterpart worked with the families and San Pedro Spanish School to produce a 
promotional campaign so that the families could provide their homestay services to non-Spanish students during the 
Semana Santa high tourism season.  
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Women who provide homestay services in their homes showcase some of the food that they learned to prepare 

under improved standards through the technical assistance process. 

Solid waste management in Raxruhá, Alta Verapaz (financed through Biodiversity funding) 
The Community Tourism Alliance’s “Educational program for environmental protection and awareness” also known 
as “Eco-bricks“, is developed in collaboration with the municipality of Raxruhá in the northern province of Alta 
Verapaz. This program has proven to be an innovative and integral approach to engage school children, their 
families, the school system, the municipality as well as other local and national organizations in preservation of the 
environment through solid waste management and environmental education. Up to date, the initiative has taken root 
in 7 urban schools and 24 rural schools in Raxruhá, modifying the curriculum and raising awareness in approximately 
3,200 students. This integrated initiative combines training in the concepts of pollution and specific alternatives to 
solid waste disposal; notably the 3 Rs of Reduce, Reuse, and Recycle, with practical application of the waste 
reduction and reuse efforts. Additionally to learning about waste separation and the production of compost, 
participants reap the benefits by being able to build trashcans, small-scale landfills, restrooms, and even classrooms 
and meeting rooms using the innovative eco-bricks technique based on plastic water or soda bottles filled with 
inorganic plastic trash. These practicum activities demonstrate through action, not words, the benefits of reusing 
plastic; firstly as an investment for the improvement of education conditions for present and future generations and 
second, for minimization of environmental pollution in their communities. The organizations contributing to this 
initiative are: Municipality of Raxruhá, Ministry of Education, Ecofiltro, Counterpart International`s Community 
Tourism Alliance, financed by USAID, and Hug It Forward.  
 
The “Educational program for environmental protection and awareness” also known as “Eco-bricks” is carried out in 
three main phases.  
Phase 1: During the first phase workshops and trainings are implemented in participating schools in order to share 
concepts and practical actions related to solid waste management. Special emphasis is placed on reducing, reusing 
and recycling, as well as in the proper separation of organic and non-organic solid waste. As a pilot project, in those 
same schools, students, teachers and parents are taught the process for building trashcans, a relatively scarce 
infrastructure in the municipality, with reused plastic bottles.  
Phase 2: During the second phase the progress of each school is measured through quantitative evaluations of 
cleanliness within school grounds and in the surrounding neighborhood. Some of the criteria used include the 
implementation of best practices such as trash separation, composting and organic fertilizer production. These 
evaluations are conducted monthly and are designed to measure not only project success but progress in solid waste 
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management. The awards presented during this ceremony have been determined based on this first quantitative 
evaluation. 
Phase 3:  During this follow-up phase technical assistance and motivation are given in order to achieve even greater 
results in the schools, while also looking at how internalized and sustainable the processes are becoming within each 
school. At the end of the third phase, a new quantitative evaluation will be performed and the top 5 rural schools will 
be selected as finalists. In a participatory-development exercise, the principals of these schools will present their 
case and outline their need for new school buildings at a conference of their peers and the group will vote to select a 
winner. This winner will be awarded with the construction of three new classrooms using the plastic bottle eco-bricks. 
Additional classrooms may be awarded to the other finalists depending on the number of eco-bricks collected.  
The following short video summarizes the activities and results of this effort: 
http://www.youtube.com/watch?v=XSxmPrMV7Xw&feature=youtu.be 
 
Maya biosphere communities (financed through Biodiversity funding) 
In Carmelita, Petén, follow up of an initial workshop on good practices included the implementation of community 
cleanup rallies and the implementation of orientation and regulatory signs in key areas of the community. In Uaxactún 
a cleanup rally was also implemented as part of the prioritized good practices activities. In both communities of 
Petén, Asociación Balam and Counterpart also facilitated a series of environmental education presentations for the 
local elementary schools.   
 
Training of trainers for Ministry of Agriculture Extension Agents in Petén (financed through Biodiversity funding) 
Counterpart delivered an introductory training of trainers course on Sustainable Tourism Good Practices for the new 
core of extension agents working under the Ministry of Agriculture in Petén. The recently established agricultural 
extension unit for Petén has identified agritourism as an activity with high potential for the region and requested 
Counterpart´s assistance in providing introductory training for its agents and technical assistance for future cases 
identified. The course developed under a trainer of trainers focus also equipped the extension agents with the Guide 
and toolkit so that they can further their knowledge and cover additional topics with their beneficiaries.  
    
2.6 Strengthen the working relationship between the government of Guatemala and the Maya Biosphere 

Reserve communities for tourism development 
Activity financed through BIODIVERSITY funding. 

Through the sub award with Asociación Balam, Counterpart has continued to support community groups providing 
tourism services in areas located in the Maya Biosphere Reserve or in the vicinity. The groups supported thus far are 
the tourism commissions of Uaxactún, Carmelita, Tazayal and several service providers from Yaxha. The following 
may be mentioned among the most outstanding results of this work with the tourism commissions: 
 
During the first quarter of fiscal year 2011, two cooperation agreements were signed between the Ministry of Culture 
and Sports and the Uaxactún and Carmelita communities. Both cooperation agreements were negotiated based on 
the model and process that Counterpart had followed previously in the communities of Alta Verapaz associated to 
Candelaria Caves National Park. These cooperation agreements provide support for the communities to manage 
tourism services associated to the archaeological sites within their jurisdiction. With these agreements in place the 
communities were able to strengthen their tourism commissions and initiate mid and long term planning processes in 
order to envision necessary infrastructure and management models for the tourism routes and destinations within 
their jurisdiction.  
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Carmelita’s tourism commission now has two permanent staff members covering key functions: tourism manager and 
marketing manager. In order to provide transparent financial management a special bank account was opened for 
the Tourism Commission and financial operations are managed according to the general standards of the Carmelita 
Cooperative. Special legal receipts (facturas) have also been generated for the specific work of the Tourism 
Commission and their management is also compliant with Cooperative’s standard practices. The tourism commission 
has continued to receive constant training and assistance on tax management, reporting and compliance. The new 
position of tourism manager has allowed for improved management of the specialized camping and field equipment 
of the tourism commission through standard inventory practices. Additionally, community tourism guides received 
support in order to complete their 100 hours of actualization training and the paperwork in order to revalidate their 
tourism guide certifications with INGUAT. 
 
In Uaxactún the tourism commission became restructured and a new board was elected. A rapid assessment was 
performed in order to identify main opportunities and challenges for this tourism commission and an action plan was 
drafted and implemented based on this assessment. The assessment included quick surveys to tour operators and 
tour guides who could potentially become main outlets for the main Uaxactun tourism offers. Based on the previous 
experience in Carmelita, tourism guidelines were developed through a participatory approach with Uaxactún 
community members. The tourism guidelines cover aspects such as roles, responsibilities, financial and 
management regulations, training, equipment, alliances, and penalties. The guidelines will be approved in a 
community assembly meeting.  
 
Pavo Project –  Controlled Oscillated Turkey Harvesting in the Maya Biosphere (financed through Biodiversity 
funding) 
The Proyecto Pavo (PP) is an integrated conservation and development project that provides economic incentives for 
conservation based on selective, community-based sport hunting of the Oscillated Turkey (Meleagris ocellata). The 
project has operated in Guatemala since 2000. To date the communities that participate in the project have earned 
over $350,000 (USD) in revenue from Oscillated Turkey harvests. The Proyecto Pavo first received small grant 
assistance from USAID/Counterpart International in 2005 to support community participation in the project when it 
transitioned from an experimental legal model to a commercial enterprise.  The Proyecto Pavo received additional 
small grants from the Community Tourism Alliance in support of community participation in the project in 2007, 2008, 
and 2009. In 2011 the Community Tourism Alliance provided direct support to the participating community Uaxactún, 
Flores, Petén through the community's concession management authority Organización Manejo y Conservación, 
Sociedad Civil (OMYC) to assist with the resumption of harvest activities after the Proyecto Pavo suffered a hiatus in 
2010 due to the effects of the global economic downturn on demand for Oscillated Turkey sport hunting. 
Field activities for 2011 began early in March with the necessary preliminary meetings and development of work 
plans. Field preparations began in later that month with reconstruction of the camp used to house field staff and 
clients.  Proyecto Pavo and Counterpart coordinated with the Politur office in El Remate, Flores, Petén to arrange 
police escorts for the clients during travel between El Remate and Uaxactún.  Escorts from the OMYC Control and 
Vigilance Committee were also hired to assist during travel between Uaxactún and the Proyecto Pavo’s remote field 
camp. 
A total of 9 clients were hosted by Uaxactún during the 2011 field season. The first 4 clients were met in El Remate 
and brought to Uaxactún for lunch and then proceeded to camp on April 11.  The first group hunted from April 12 
through April 15, and was brought back to El Remate on April 16. The national director of the Wildlife Department in 
the National Protected Area Council (CONAP) of Guatemala attended the first hunt.  The second group of hunters 
were met in El Remate on April 17 and brought to Uaxactún and the Proyecto Pavo's field camp; hunted from April 
18 through the 21st, and were returned to El Remate on April 22.  A videographer sent by the Wildlife Conservation 
Society (WCS), a long-time ally of the Proyecto Pavo, accompanied the second group of hunters to document project 
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activities for a documentary video to be produced for their Translinks Program which has been partially supported by 
USAID. 
The client hunters harvested a total of 19 adult male Oscillated Turkeys in 2011. Harvest income to Uaxactún 
included $19,850 from participating clients and approximately $550 from WCS and the CONAP Director of Wildlife for 
a total of approximately $20,400. To date Uaxactún has served a total of 122 clients, harvested 200 turkeys, and 
earned cumulative harvest revenues of approximately $237,575 (USD).  In total 39 different Uaxactún community 
members received direct benefits from the operations of Proyecto Pavo (5 women and 34 men) which generated an 
estimate of 570 full time equivalent day jobs.  
The Proyecto Pavo-IEWMS manager Erick Baur along with several co-authors, completed an article featuring the 
Proyecto Pavo for the peer-reviewed journal Forest Ecology and Management.  According to timber sales data 
provided to WCS by OMYC, the annual turkey harvest income has been equivalent to 5-18%, and averaged 10% of 
the value of annual timber income between 2006 and 2009. 

 
Proyecto Pavo camp staff along with Control and Vigilance committee members. Picture: Erick Baur 
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A hunter with his trophy: Picture: Erick Baur 

 
Support to community service providers in Yahá Nakum Naranjo National Park (financed through Biodiversity 
funding) 
Counterpart continued to provide support to the group of women who sell food and handicrafts in Yaxhá Nakum 
Naranjo National Park.  
On April 12 a seminar on “Service quality: customer service” was carried out in light of the results found during a 
previous process of technical assistance leading to the Semana Santa high tourism season. 19 women from the 
villages of La Máquina and Los Tulipanes participated in the seminar.  
Also, at the request of the women´s group, Counterpart coordinated the implementation of a bakery workshop in 
collaboration with INTECAP. The course, consisting of three 40 hour modules was inaugurated on June 20th in the 
village of La Máquina. The course allows women to learn how to bake quality bread using locally available materials 
and covers both industrial processes and machinery as well as home based processes and equipment. The modules 
are structured as follows: 1. Sweet bread, 2. White and soft bread, 3. Special breads and bakery. For a full story 
please read below in the Gender Mainstreaming section. 20 women, with ages ranging from 17 to 74 participated in 
the course. Materials and other logistic costs of the course were covered by the Municipality of Flores.  
 
Coordination with CONAP and the Administrative Unit of Yaxhá-Nakum-Naranjo National Park for the implementation 
of public use activities (financed through Biodiversity funding) 
Both CONAP and the Administrative Unit of this park have requested Counterpart´s guidance and assistance in 
developing a series of actions aimed at improving public use planning and management in the park. Based on the 
initial conversations, work will focus on supporting the incumbent Public Use Planning process that will be carried out 
for the park through logistical and technical support. At the same time, Counterpart will lead a process in order to 
establish a feasibility study and guidelines for the development of business plans for operations that could be housed 
in the new visitor’s center that is being built in the park. Additionally, Counterpart will also provide technical support in 
the design and implementation of a promotional strategy for the park. It is important to mention that this process will 
serve as a pilot for the implementation of the new regulations for tourism service concessions in protected areas, 
which were developed through a participatory effort led by Counterpart International and CONAP. Also, the activities 
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contemplated will be funded through the first phase of allocation of funds from the Yaxhá Heritage Fund, a novel 
mechanism that is being tested in this park.  
 

V. Gender mainstreaming activities and results 
 

Activity financed through GLOBAL FOOD SECURITY & BIODVERSITY funding.  
 

During the first quarter of 2011 Counterpart teamed up with Vital Voices in order to carry out a workshop and an 
assessment of its programming in terms of gender mainstreaming. The assessment highlighted that Counterpart’s 
programming already had a strong gender mainstreaming focus and that additional efforts were needed in terms of 
systematizing and reporting results. Also the assessment provided the necessary planning tools in order to identify 
and evaluate opportunities, as well as monitoring results with a stronger focus on gender mainstreaming.  
 
The main outcome of the workshop was that the full staff of the program became sensitized about gender 
mainstreaming and concepts, concerns, challenges and past experiences were shared. From that point on, the staff 
was able to include a gender mainstreaming focus into planning, execution and monitoring of activities. Moreover, the 
gender mainstreaming report and manual serves as a menu of options and a source of reference for constantly 
reviewing activities and results from a gender mainstreaming perspective. Based on the results of the assessment 
and workshop the following general lines were identified as guiding principles regarding gender mainstreaming for 
this program:  

1. All staff is responsible for gender mainstreaming focus and activities.  

2. When possible motivate larger women membership.  

3. When possible motivate greater and/or higher level participation of women.  

4. When adequate motivate activities focused on women. 

5. Be aware of possible gender related limitations for men.  

Counterpart is preparing a full case study and report on gender mainstreaming through the Community Tourism 
Alliance program. Anticipated results show that the initial process of performing the assessment and training for the 
full staff of the program facilitated efficient identification of opportunities and implementation of actions contributing to 
gender mainstreaming.  
 
Based on the assessment and implementation during Fiscal Year 2011 the following results are anticipated: 
 
How will the anticipated results of the program affect women and men differently? 
It is anticipated that this program’s results do not affect men and women differently in terms of total numbers. The 
total number of women beneficiaries is higher than the total number of men. The program has stressed the important 
of including a large number of women beneficiaries based on the fact that women have been traditionally limited in 
access to education and production means. Also, the activities funded under Feed the Future have also concentrated 
on including women, since the role of women income is essential in terms of improving overall household conditions. 
Access-to-credit activities have also focused on women due to a greater involvement of women in the productive 
activities involved. Sex disaggregated results in general show that a larger number of women were benefited during 
2011: 59% of the full time equivalent new jobs generated during this year were for women. 
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What impact will the program have on gender inequalities? 
The program does have a focus on reducing gender inequalities. In general terms the most significant impacts of the 
program are inclusion of rural women into productive activities and increasing the number and level of women 
participating in groups and associations. Specific activities have been promoted where certain gender challenges and 
limitations are detected. For instance, in many cases tourism related activities, like guiding, benefit a greater number 
of men, so balance is sought in terms of the benefits by getting women involved in other products and services such 
as management, food and beverages or handicrafts. It has been demonstrated that the program has had interesting 
results in terms of reducing gender inequalities by increasing women’s membership in some groups or by promoting 
women’s participation in decision and management structures. In other cases, the program seeks to reduce gender 
inequalities by providing new options for training and economic development for women who had been sidelined in 
the past.   
 
What are the policy, legal and socio-cultural constraints to women and men becoming full beneficiaries of the 
program, and what design elements are required to remove or compensate for these constraints? 
No specific policy and legal constraints to women and men becoming full beneficiaries of the program have been 
identified. The main limitation that was addressed in the past through the program was the need for new bylaws 
recognizing the category of community tourism guides and accepting guides who had not necessarily completed 
secondary education. This limitation, however affected poor and rural men and women equally. General tourism 
statistics show that 60% to 70% of the workforce involved in tourism is made up by women, however the challenge 
remains in the fact that women are traditionally relegated to service and lower positions, while men tend to occupy 
higher managerial positions. The program addresses this challenge by promoting women entrepreneurship and by 
promoting training that will lead to greater women empowerment.  
 
Through the Geotourism Initiative the program will continue to promote the World Tourism Organization’s Code of 
Ethics for Tourism, making it accessible, understandable and applicable to tourism businesses and destinations in 
the country. The Code of Ethics clearly states that “Tourism activities should respect the equality of men and women; 
they should promote human rights and, more particularly, the individual rights of the most vulnerable groups, notably 
children, the elderly, the handicapped, ethnic minorities and indigenous peoples”, and women may be considered a 
vulnerable group.  
 
Ensure that women as well as men benefit from the program 
This program does not seek to benefit women or men exclusively or predominantly. Staff is prepared and supported 
in order to pursue and facilitate gender equity through the program. Regions and beneficiaries are constantly 
assessed and monitored in order to identify potential gender inequalities and new or improved interventions are 
developed in order to compensate for these inequalities. Based on a case specific analysis, on several occasions 
work with women and women´s organizations is favored as a means to reduce the breach in terms of access to 
productive means, training and income. It must be noted that in depth, case by case analysis, still shows that in many 
cases there are groups formed mainly by men or by women and changing this situation may not be the best 
approach towards greater gender equality; thus, each case is examined individually. 
 
Incorporate objectives for women’s membership and participation in decision-making as part of the organizational 
strengthening activities with producer groups 
Objectives for increasing women’s membership and for increasing women’s participation in decision-making are 
incorporated when applicable as part of the organizational strengthening activities with producer groups. The 
program seeks to support empowerment of women in the management of entrepreneurial and productive activities 
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through interventions that range from raising awareness and providing basic training to active participation and full 
control of their own productive activities.  
 
Interventions in order to achieve these objectives are designed and carried out on a case-specific basis. In many 
cases the initial intervention is based on Counterpart’s staff interaction and informal conversations with leaders in 
order to assess the need and potential for greater women inclusion and participation and raising awareness. In other 
cases specific activities are designed and embedded into the organizational strengthening processes in order to 
motivate, monitor and evaluate advances in terms of women’s membership and participation.  
 
Identify viable women’s producer groups for inclusion in the project and assist them to be competitive in mainstream 
project activities. 
Counterpart has worked with women’s groups that required training and technical assistance in order to become 
strengthened and also with incipient women’s groupings that become formalized as producer groups and/or 
businesses through technical assistance. Activities in this regard are more widespread on topics related to 
handicrafts, which may range from creating new groups and developing their first products (groups from 
Totonicapán), to formalizing producer groups to become independent businesses acting within a value chain 
(Fundación Tradiciones Mayas in Sololá), and producing and commercializing new lines of products. In activities 
more related to tourism, relevant groups have also been supported in terms of creating microcredits facilities in El 
Zapote, Sayaxche, Peten; developing complementary tourism services in the communities surrounding Yaxha 
National Park; developing small farms to provide poultry for restaurants and tourism businesses in the Verapaces, 
and providing improved homestay services to Spanish students in San Pedro La Laguna, Sololá. 
 
Include sex-disaggregated targets into Performance Management Plans to be able to measure the progress of 
women’s achievements relative to men’s.  
Jobs, training and beneficiary household indicators are disaggregated by sex in order to monitor activities and results 
separately for men and women.  
 
Several cases highlighted in this report demonstrate results of a stronger gender mainstreaming focus in program 
design and implementation.  
 
Documentation of gender mainstreaming interventions and results in the Puerta al Mundo Maya communities 
It was identified that Counterpart had already been engaged in gender mainstreaming activities in the associations 
managing the Puerta al Mundo Maya community tourism destinations in Chisec and Raxruhá, Alta Verapaz. A 
revision of interventions and results showed that through personalized approaches, Counterpart had been able to 
influence a larger women’s membership in the community associations, which, in turn, led also to women occupying 
important positions within the boards of the associations.  
 
Technical assistance for tourism service providers in protected areas 
In many rural communities of the Maya Biosphere tourism guiding has traditionally been an activity performed manily 
by men. Many of the tours require long journeys into the forest, which prevent the participation of women. That is not 
the case in Yahá-Nakum-Naranjo National Park, where several women from the surrounding communities are 
involved in tourism guiding activities and have been trained and certified through the joint efforts of Counterpart, 
INTECAP and the Park´s Management. Counterpart, however, identified field for improvement in women involvement 
and strengthening. Several women from surrounding communities usually travel to the park in order to sell food, 
drinks and handicrafts to visitors during weekends and holidays. After talking with some of the women leaders, 
Counterpart identified that the women were eager to improve their quality of services and products and that the park 
managers were willing to contribute. Thus, Counterpart performed a needs assessment with the women service 
providers and brought in Guatemala´s Technical Training and Productivity Institute (INTECAP), a longtime partner in 
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the implementation of training activities in order to create a tailored program for the women providing services at this 
wonderful park. The training and technical assistance sessions covered varied topics such as: basic service aspects 
including hygiene, personal appearance, food manipulation, preparation and presentation of typical dishes, and 
customer service. Having a clear purpose for the inclusion of women in tourism related activities at the park, the 
event was attended by 24 women and 2 men who provide guiding, food, ground and water transportation services 
within the park and was part of the preparatory activities leading to the Semana Santa high season. 

Bakery workshops with women from the communities surrounding Yaxhá –  Nakum –  Naranjo National Park 
As part of the coordination efforts with the management and communities of this park, located in the Maya Biosphere 
Reserve, Counterpart supported the implementation of a bakery workshop in collaboration with Guatemala´s 
Technical Training Institute (INTECAP). The course included three 40 hour modules and was inaugurated on June 
20th in the village of La Máquina. The course allowed women to learn how to bake quality bread using locally 
available materials and covers both industrial processes and machinery as well as home based processes and 
equipment. The modules were structured as follows: 1. Sweet bread, 2. White and soft bread, 3. Special breads and 
bakery. The bakery course and subsequent technical assistance for the formalization of a bakery business, was 
identified as an important Gender Mainstreaming activity by Counterpart, since the involvement of women in direct 
activities related to the park is limited to some young women guides who have had access to education (for example 
only 3 of the 20 certified community tourism guides are women, and most of them are relatively young). Other women 
must search for alternative sources of income in order to support their families and decrease the pressure on the 
resources of the park, and the bakery offers a wide array of possibilities. Materials and other logistic costs of the 
course will be covered by the Municipality of Flores. 
 
The initial logic behind the bakery course was that a value chain analysis showed that the women had a good 
potential for selling their products to the 150 plus staff who daily work at the park and in posts along the main road 
connecting Petén and Belize. However, as the activity progressed and the women showed high levels of involvement 
and commitment, the idea evolved into setting up a larger formal business. Counterpart is supporting in collaboration 
with INTECAP a business planning process that will allow for the women’s group to become formalized and the 
bakery business to expand and operate under regular business standards.    
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Women show the first products of the bakery course. 
 
Support to women’s groups in the highlands (Sololá and Western Highlands) 
It was identified that one of the main gender issues in the Guatemalan Highlands is the lack of economic 
opportunities for rural women who have had little or no access to education and are “tied up” to their homes. Many of 
these women are able to make some supplementary income by working on handicrafts, however if not tied to a 
relevant value chain, their economic opportunities are occasional and usually low value.  
 
Sololá –  Support to women´s groups in collaboration with Fundación Tradiciones Mayas 
As in the past, Counterpart continued to work with Fundación Tradiciones Mayas which not only provides a relevant 
value chain for women producing handicrafts but provides value added both in the fair trade focus of the handicrafts 
work and in the complementary health and education activities that bring an integral approach to the improved 
livelihoods of over 100 women in rural communities around Lake Atitlán. Counterpart supported this foundation in the 
design of a flyer to promote a tour through their medicinal plants garden, which is a part of the health program. In this 
tour visitors may learn about the qualities of medicinal plants and about how women contribute to their families’ 
health and economy with medicinal plants. Also, Counterpart will help the Foundation to participate in the New World 
Crafts fair, which will take place in September 21st and 22nd, 2011, in Antigua Guatemala. Groups from the 
Foundation are producing products specifically designed to meet current international standards and tendencies 
required by the fair buyers. Furthermore, the Foundation is thoroughly reviewing the lines and collections in order to 
attain the highest effectiveness in cost terms and the best use of the producing women’s abilities and potential. 
 
Western Highlands –  incubation and strengthening of women`s handicrafts producer groups 
Through the sub award with Comunidades de la Tierra, During Fiscal Year 2011 three rural businesses will be 
incubated and at least 3 handicrafts collections (8 products per collection) will be developed, providing improved 
income for at least 40 women in the western highlands. Through these activities the women will move from being 
independent handicrafts producers to establishing an enterprise linked to a value added value chain. Additionally, 5 
producer groups already working will receive strengthening through improved financial management and access to 
markets.    
 
One of the beneficiary groups from the works with Comunidades de la Tierra is located in the town of San Francisco 
El Alto, Totonicapán. This town has a long standing tradition of textiles and sewing and clothes produced here source 
all of the country and Central America. The process for evaluating the groups included a sewing proficiency test, 
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assuming that all women in San Francisco El Alto are familiar with sewing machines. Early on in the process it was 
discovered that some of the women in this group had never had an opportunity to use a sewing machine, as their 
families were so poor. The gender mainstreaming and adaptive management focuses allowed a slight change in 
methodology a remedial introductory sewing course was carried out with those women who wanted to participate but 
lacked the initial skills and the proficiency tests were delayed for a few weeks. Angelina, one of the young women 
who took the introductory course, not only learned to sew from cero, but eventually became a recognized leader of 
her group non only on production aspects but on business development and group cohesion. The rapid identification 
of the limitation and implementation of a solution allowed for other women like Angelina to become involved in a 
productive activity instead of being sidelined once again.    
 
Through the sub award with AGEXPORT`s Arts and Crafts Commission fifteen women´s groups from the Western 
Highlands will develop value added handicrafts collections based on market trends and improved designs. The new 
collections will be promoted both at the New World Crafts Central American Exhibit and at the main international 
handicrafts trade shows, including the New York International Gift Fair and the Santa Fe Gift Show.  
 
San Pedro La Laguna, Sololá - Workshop on environmental and service good practices for members of Spanish 
School value chains 
Counterpart has been supporting product development and marketing efforts of San Pedro Spanish School in San 
Pedro La Laguna during approximately three years. After assessing gender and value chain issues with the school, it 
was identified that one of the groups that needed support in order to provide a better service and generate greater 
customer satisfaction were the families providing homestay services for the Spanish students. Homestay activities 
are usually carried out by women who have had little or no access to training or technical assistance. San Pedro 
Spanish School decided to invest in training these women in order to provide an improved homestay to its students 
and co-financed an environmental and service good practices assessment and series of workshops for the women. 
Counterpart´s staff performed an initial service and good practice assessment in order to identify potentials and 
needs. Based on the results of the assessment, a workshop with families providing a homestay and hospitality 
service for Spanish students was held on January 7th. The main topics covered included: roles of host families, order 
and hygiene, cultural interaction, and appropriate use of water and energy. The 12 women participants are members 
of families who regularly provide homestay and other hospitality services to foreign Spanish students enrolled in 
schools of San Pedro La Laguna. A series of workshops in order to cover the basic needs identified will be carried 
out during the next quarters.  

 
Loans for productive projects with a gender mainstreaming focus (Chisec and Raxruha, Alta Verapaz) 

It is hardly a secret that financing through credit is a great challenge in rural areas of Guatemala, and especially 
when it relates to rural, illiterate, indigenous women. During the analysis of the productive projects model, for the 
communities of Chisec and Raxruha in Alta Verapaz, several factors pointed to a greater women involvement in the 
initiative. For instance, as the projects became focused on poultry production, it became obvious that since women 
have a greater presence at home, they would be more involved in caring for the animals. The extra load of work 
should also offer some incentives to the women. Based on this factors an agreement was reached that the loans 
should be negotiated in favor of the women, in order to have them empowered of the project and benefiting directly 
from the additional income generated by these initiatives. However, since the productive products are seen as family 
enterprises, both husbands and wives will participate in the training, technical assistance and meetings as agreed 
during the process. Also, the poultry productive projects provided an excellent opportunity for women to see direct 
benefits from tourism activities in their communities. Women typically face limitations to become involved in other 
tourism activities in their communities because of language limitations, dress code limitations (in the case of tubing or 
cave tubing tours) and limitations imposed by their home chores.  
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Matilde, a mother of 10, mentions that her husband generates income for their household through day labor, but job 
opportunities have been decreasing. Her family had never received a loan before so she had to “analyze it thoroughly 
before committing”, but finally she made a decision in order to generate better opportunities for her family. 
Carmen, from the Sepalau Catalzul community, frequented by visitors who enjoy the refreshing waters and peculiar 
landscape of the small lakes in the community, as well as the recently inaugurated canopy tour, says that “through 
this initiative I hope to generate income and keep my 15 year old son in school, also I wish I could send my 
daughters to school but our scarcity of resources has prevented that in the past.” 
Cristina from Candelaria Camposanto community, visited by tourists to explore the Candelaria Caves National Park 
in an exhilarating cave tubing tours, has had previous experience with a loan “but that time they only explained us 
how to pay the interests, they did not provide us with any technical assistance, that´s why this initiative appeared 
different and interesting to our eyes”. 
Most of the women indicated that the main difference between this program and other similar initiatives they have 
seen in their communities is the combination between a loan and technical assistance both for the development of 
the productive projects and for the management of the loan. All the women are eager to begin implementing the new 
feeding, vaccination and general care techniques that have been discussed during the feasibility phase. Paulina, one 
of the beneficiaries comments that the technical assistance from this project has been different because “it´s not that 
we didn´t have technical assistance in the past, but they didn´t explain carefully and they wanted us to understand 
immediately; this technical assistance has been different and we are confident that our work will yield positive 
results.” Reyes, from the Sepalau community was hesitant to become involved, since in the past she worked in a 
similar initiative “but our animals died. That´s why when don Marcos (AGRETUCHI`s president) mentioned that this 
project would include technical assistance I thought that this time it would be different and decided to try with a 
project.” 
 

VI. Environmental Compliance 
 

All of the activities implemented during Fiscal Year 2011 continue to fall under the Categorical Exclusion is issued to 
those activities involving technical assistance, training, analyses, studies, workshops, document transfers, and others 
that will not have an impact on the environment. It is acknowledged however, that due to the degree of advance in 
implementation of community strengthening and development activities in the Maya Biosphere, it is highly probable 
that small scale infrastructure projects may be implemented during fiscal year 2012. These projects would fall under 
the Negative Determination with conditions so Counterpart will submit the necessary and dully completed 
environmental screening form and proposed mitigation plan prior to initiation of activities along with the approved 
Guatemalan environmental forms. Projected dates for these projects are still uncertain as the necessary government 
funds have not been fully assigned.  



DETAILED INDICATORS

COMMUNITY TOURISM ALLIANCE - 
USAID / COUNTERPART INTERNATIONAL

FISCAL YEAR: 2011

REVENUE 1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
From tourism 645,604.62               807,795.24               830,026.54 989,447.49 3,272,873.88 2,625,000.00                14,365,912.55                13,013,786.43   
From handcrafts 22,925.38                 29,589.40                 220,829.45 1,037,300.00 1,310,644.22 875,000.00                  5,634,087.45                  5,094,408.65   
Total 668,529.99               837,384.63               1,050,855.99            2,026,747.49            4,583,518.11 3,500,000.00            20,000,000.00               18,108,195.09   

EMPLOYMENT 1 qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
Men 101 69 85 167 422
Women 29 75 64 391 559
Indigenous 38 86 89 504 716
Non Indigenous 92 58 60 54 264
Total 130 144 149 558 980

NATIONAL TOURISTS 1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
National tourists 26,523                      27,708                      41,937                      45,197                      141,365                    
International Tourists 11,651                      13,639                      10,582                      17,386                      53,258                      
TOTAL VISITORS 38,174                     41,347                     52,519                     62,583                     194,623                   

MSME's CREATED 1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
MSME's Created 1 1 12 1 15 53 220 132 60

CREDIT GRANTED FOR TOURISM AND 
CRAFTS

1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target
Accumulated LOP % Achieved

Amount of Loans -                          -                          7,225.81                74,758.74              
Total -                         -                         7,225.81                74,758.74              

               81,984.54                 100,000.00        1,005,581.20                     925,565.74                                  92 

                       75,000                675,430                          720,053                            107   

                               91 

                         2,000                   8,700                              5,261                                60 



ORGANIZACIONES FORTALECIDAS 1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
Socios Logremos (Petén) 32 38 46 52 52
Socios Logremos (Sololá) 14 36 42 45 45
Socios Logremos (Verapaces) 17 17 17 18 18
Logremos altiplano occidental 0 0 5 5 5
Organizaciones comunitarias Reserva de la 
Biosfera Maya

5 5 6 6 6

Programa CPG+L Sololá 0 0 0 13 13
Carrera guía turístico comunitario 0 0 7 8 8
Diseño y comercialización de productos 
artesanales (AGEXPORT)

0 0 15 15 15

Implementación de Buenas Prácticas en 
comunidades

0 8 19 1 28

Incubación de nuevas empresas 
(Comunidades de la Tierra)

0 0 3 3 3

Fortalecimiento de empresas existentes 
(Comunidades de la tierra)

0 0 0 5 5

Programa de Capacitación MIPYMEs Petén 0 24 0 24

Service Summit 0 0 0 20 20
Asistencia a áreas protegidas 0 16 9 0 25
Otros(capacitación con INTECAP - Peten) 0 0 0 3 3
Total (actualmente recibiendo asistencia) 68 144 169 219 270

TOTAL PRODUCER GROUPS 23 41 67 70 70
TOTAL NUEVOS BENEFICIARIOS 8 31 65 42 146

LEVERAGED FUNDS 1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
Total 0 537,500.00             0 213,196.32            750,696.32                           750,000.00   8,572,000.00                   7,857,655.21                            91.67   

1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
7,389.08                10,627                      168,879                    257,011                    443,906                    415,000.00             2,600,000.00    2,215,866.15              85                               

COST SHARE 

325 1124 1145 102



Program Element 6.2 Private Sector 
Productivity

1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL FY 2011 FY 2011 Target LOP Target
Accumulated LOP % Achieved

Number of firms receiving USG assistance to 
improve their management practices

68 144 169 270 270                          325                   1,124   1145 102

Number of SMEs receiving USG assistance 
to access bank loans or private equity 

0 0 8 25 33 25 196 179 91

Number of public-private dialogue 
mechanisms utilized as a result of USG 
assistance. 

4 4 4 4 4 4 4 4 100

Program Element 8.1 Natural Resources 
and Biodiversity

1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL FY 2011 FY 2011 Target LOP Target
Accumulated LOP % Achieved

Number of people with increased economic 
benefits derived from sustainable natural 
resource management and conservation as a 
result of USG assistance

                          167                           507                           669                           397                        1,739                        1,500                    10,869                            10,108                                93 

              number of women                             33                           255 313                            218                           819 700                   5,142                             4,811                                94 
              number of men                           134                           252 356                            179                           920 800                   5,727                             5,297                                92 

Number of people receiving USG supported 
training in natural resources management 
and/or biodiversity conservation 

27 332 468 54 881                            750                   7,210                              6,591                              91   

Current PMP Indicators 1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL FY 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
Sales of goods and services as a result of 
USAID programs, In thousand $

669 837 1,051 2,027 4,584                        3,500             20,000.00                            18,108                                  91 

Number of jobs created as a result of USAID 
programs

130 144 149 558 980                          2,000                   8,700                              5,261                                60 

1st qtr 2nd qtr 3rd qtr 4th qtr TOTAL FY 2011 FY 2011 Target LOP Target Accumulated LOP % Achieved
Number of Rural Households benefiting 
directly from USG interventions

                          194                           813                        1,128                           451                        2,585                          1,500                  13,372                            13,744                              103 

ETEO - SO2 / ECON GROWTH INDICATORS
OP Indicators



ANNEX 2. ACTIVITIES AND RELATED FUNDING EARMARKS: 

ACTIVITIES 
FUNDING EARMARK 

Biodiversity Global 
Food 

Security 

ECA/CAFTA 

1.1 Improve marketing and business practices for tourism 
SMEs and CBOs through the value chain approach 
(“ Logremos”  program 

X  X 

Petén region & Vernal Equinox Festival in Uaxactun X   
Sololá region X   
Catalogue of community tourism destinations in the Verapaces   X 
National Tourism Congress   X 
Service Summit   X 
1.2 Increase access to credit and financial services for 
tourism and handicraft SMEs 

X X  

Strengthening the tourism value chain through poultry production X   
Establishment and technical assistance of microcredit facilities in 
beneficiary communities 

X   

Rural credits through REDIMIF   X  
1.3 Develop and consolidate new tourism products and 
services in the Western Highlands  

 X  

Quiché inexplorado tourism destinations  X  
Cerro Sija Municipal Park  X  
1.4 Incubate new handicrafts producer groups in the 
Western Highlands and incorporate into value chains  

 X  

1.5 Strengthen artisan groups already operating in the 
Western Highlands through the development of value added 
handicrafts collections and insertion into value chains  

 X  

2.1 Improve local and institutional capabilities on public use 
planning and tourism management in protected areas  

X  X 

Workshops on public use planning for protected areas X   
Diffusion of the Mirador Río Azul National Park Public Use Plan   X 
2.2 Support SMEs in the implementation of good 
management and environmental practices leading to a 
sustainable tourism certification seal  

X  X 

2.3 Facilitate training and certification or re-certification of a 
larger number of Community Tourism Guides  

X X X 

2.4 Design and implement expansion strategy for 
Geotourism initiative in Guatemala  

X X X 

2.5 Implement environmental and sustainable tourism good 
management practices in rural communities 

X X  

San Pedro Spanish School homestay families  X  
La Igualdad San Marcos  X  
Educational program for environmental protection and 
awareness, Raxruhá, Alta Verapaz 

X   

Maya Biosphere Reserve communities X   
2.6 Strengthen the working relationship between the 
government of Guatemala and the Maya Biosphere Reserve 
communities for tourism development 

X   

Proyecto Pavo X   
Strengthening of tourism services in Yaxha –  Nakum –  Naranjo 
National Park 

X   

Support to community groups providing tourism services in and 
around the Maya Biosphere Reserve 

X   

V. Gender mainstreaming  X X  



ANNEX 3. Biodiversity Activities

Biodiversity Global Food 
Security

ECA/CAFTA BIODIVERSITY OBJECTIVE ANALYSIS OF THREATS TO 
BIODIVERSITY

ASOCIATED INDICATOR FOR 
BIODIVERSITY CONSERVATION

BIOLOGICALLY SIGNIFICANT 
AREAS

1.1 Improve marketing and business practices for 
tourism SMEs and CBOs through the value chain 
approach (“ Logremos”  program)

X X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance. 

Maya Biosphere Reserve, RUMCLA, 
Candelaria Caves National Park, Las 
Conchas Municipal Park, De las Minas 
Biosphere Reserve.

Petén region & Vernal Equinox Festival in Uaxactun X To improve the capacity of local communities 
and other key stakeholders to co-manage and 
preserve natural and cultural resources 
through tourism.

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance. 

Maya Biosphere Reserve, Multiple Uses 
Zone, Uaxactun forest concession

Sololá region X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance. 

RUMCLA

1.2 Increase access to credit and financial services 
for tourism and handicraft SMEs

X X

Strengthening the tourism value chain through poultry 
production

X To improve the capacity of local communities 
and other key stakeholders to co-manage and 
preserve natural and cultural resources 
through tourism.

Threat: extraction of natural resources 
from national Park. Implementation of 
new income generation activities 
related to sustainable tourism value 
chain, reduces pressure on extraction 
of natural resources from Candelaria 
Caves National Park and Sepalau 
lagoons community reserve 

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance

Candelaria Caves National park and 
Sepalau lagoons community reserve 
(although is not officially recognized as 
a protected area, community members 
have declared a special protection zone 
surrounding the lagoons and have 
defined sustainable management 
guidelines).

Establishment and technical assistance of microcredit 
facilities in beneficiary communities

X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Sepalau lagoons community reserve 
(although is not officially recognized as 
a protected area, community members 
have declared a special protection zone 
surrounding the lagoons and have 
defined sustainable management 
guidelines).

2.1 Improve local and institutional capabilities on 
public use planning and tourism management in 
protected areas 

X X

Workshops on public use planning for protected areas X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites.  To improve 
the capacity of local communities and other 
key stakeholders to co-manage and preserve 
natural and cultural resources through 
tourism.

Number of people receiving USG 
supported training in natural resources 
management and/or biodiversity 
conservation 

SIGAP

ACTIVITIES FUNDING EARMARK



2.2 Support SMEs in the implementation of good 
management and environmental practices leading 
to a sustainable tourism certification seal 

X X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people receiving USG 
supported training in natural resources 
management and/or biodiversity 
conservation 

RUMCLA

2.3 Facilitate training and certification or re-
certification of a larger number of Community 
Tourism Guides 

X X X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people receiving USG 
supported training in natural resources 
management and/or biodiversity 
conservation 

RUMCLA, Sibinal Municipal Park, 
Chahal Municipal Park, Maya Biosphere 
Reserve

2.4 Design and implement expansion strategy for 
Geotourism initiative in Guatemala 

X X X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people receiving USG 
supported training in natural resources 
management and/or biodiversity 
conservation 

SIGAP.

2.5 Implement environmental and sustainable 
tourism good management practices in rural 
communities

X X

Educational program for environmental protection and 
awareness, Raxruhá, Alta Verapaz

X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. To improve 
the capacity of local communities and other 
key stakeholders to co-manage and preserve 
natural and cultural resources through 
tourism.

Number of people receiving USG 
supported training in natural resources 
management and/or biodiversity 
conservation 

Candelaria Caves National Park and 
Sierra de Chinaja Special Protection 
Area

Maya Biosphere Reserve communities X To improve the capacity of local communities 
and other key stakeholders to co-manage and 
preserve natural and cultural resources 
through tourism.

Number of people receiving USG 
supported training in natural resources 
management and/or biodiversity 
conservation 

Carmelita and Uaxactun forest 
concessions, Maya Biosphere Reserve

2.6 Strengthen the working relationship between the 
government of Guatemala and the Maya Biosphere 
Reserve communities for tourism development

X

Proyecto Pavo X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. To improve 
the capacity of local communities and other 
key stakeholders to co-manage and preserve 
natural and cultural resources through 
tourism.

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance. Number of 
people receiving USG supported training 
in natural resources management and/or 
biodiversity conservation.

Uaxactun forest concession, Maya 
Biosphere Reserve

Strengthening of tourism services in Yaxha –  Nakum –  
Naranjo National Park

X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance

Yaxha-Nakun-Naranjo National Park, 
Maya Biosphere Reserve

Support to community groups providing tourism services 
in and around the Maya Biosphere Reserve

X To improve local community and other key 
stakeholders support for and participation in 
the conservation of biological diversity in the 
regions around key tourism sites. 

Number of people with increased 
economic benefits derived from 
sustainable natural resource 
management and conservation as a 
result of USG assistance. Number of 
people receiving USG supported training 
in natural resources management and/or 
biodiversity conservation.

Carmelita forest concession, Uaxactun 
forest concession and Yaxha National 
Park (all located in Maya Biosphere 
Reserve)

V. Gender mainstreaming X X


